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EXECUTIVE SUMMARY  

This report presents the results of the first phase of research on research task WRT-
1051: Program Managers Guide to Digital and Agile Systems Engineering Process 
Transformation. This research task feeds into a companion research task, WRT-1058: 
Systems Engineering Modernization Policy, Practice, and Workforce Roadmaps. 
Together these support a larger set of activities being led by OUSD/RE under the term 
“Systems Engineering Modernization” (SEMOD). The motivation for SEMOD stems 
from the need to integrate across independent guidance provided down to the DoD SE 
and acquisition communities related to Digital Engineering, Modular Open Systems 
Approach, Mission Engineering, and Software Engineering/Agile/Devops across the 
multiple pathways of the Adaptive Acquisition Framework. The SERC/government 
research team found there is a lack of an integrated approach to implementation of SE 
Focus Areas that is creating a delay in full implementation of the Digital Transformation 
which is necessary to ensure the relevant guidance, skills, and training are available to 
deliver a robust, disciplined approach to weapon systems acquisition. 

The SERC has been tasked with three research threads in this research: 

1. Policy and Guidance: review existing SE related policy and guidance, align and 
integrate to selected acquisition pathways, and develop recommended 
modifications. 

2. SEMOD Framework: create an integrating framework that incorporate the key 
activities in each domain and generate options for program implementation. 

3.  SEMOD Roadmaps: Develop a set of related artifacts for an initial categorization 
and information framework and develop the meta data for a body of knowledge. 

Research in each of these areas was partially completed in this effort and will be 
iterated upon in WRT-1058. Primary findings of this report include: 

 SE Modernization responds to the ongoing digital transformation of DoD acquisition 
and sustainment activities which have traditionally followed rigorous systems 
engineering processes. The systems engineering processes remain valid, but the 
practices need to change to take advantage of the digital transformation. The 
transformation is guided by the DoD Digital Engineering strategy as an "an 
integrated digital approach that uses authoritative sources of system data and 
models as a continuum across disciplines to support lifecycle activities from concept 
through disposal."1 We derived a primary value statement from digital transformation 
as “seamless and efficient transformation of data and models into views in 
order to visualize, communicate, and deliver data, information, and knowledge 
to stakeholders.” To date DoD DE efforts have been more focused on the creation 
of authoritative sources of data and models than the value achieved by digitizing the 

 
1 DoD Digital Engineering Strategy, 2018. 
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underlying transformations. This is creating slow uptake of modernized systems 
engineering capabilities and processes in DoD program offices.  

 DoD policy and guidance as related to the four focus areas, systems engineering 
and engineering of defense systems, and the six Adaptive Acquisition pathways2 is 
poorly integrated. Current policy and guidance suffer from independent terminology 
and jargon across each focus area and acquisition pathway. Current policy and 
guidance provide only limited communication of the intent of the digital 
transformation. In addition, current policy and guidance remain highly milestone 
driven, overly focused on new development, and lack focus on update and 
sustainment - despite DoD calls for more continuous and rapid deployment of 
capabilities. Finally, the vision in the DoD Data Strategy of “a data-centric 
organization that uses data at speed and scale for operational advantage and 
increased efficiency” is not sufficiently captured into engineering policy and 
guidance.3 

 As a result, the systems engineering and related acquisition guidance, as well as 
much of the systems engineering professional community guidance, continues to 
operate with a mental model of linear, milestone driven technical and management 
processes as determined by static, often document based artifacts. The culture is 
proving difficult to overcome in the DoD and defense industrial base. In this research 
we developed and have been promoting a new mental model of a systems lifecycle 
that is continuously iterated and layered from data to models to decision artifacts. 
This mental model helped to organize a much more focused set of SEMOD pain 
points which can be used to define change modernization roadmaps. The model 
also clearly defines the need for standardized reference implementations of these 
data transformation layers to generate the necessary lessons learned to accelerate 
uptake of the transformation. 

 This report proposes the need for and actions that should be taken to establish such 
an exemplar reference architecture. 

The organization of this report starts with the question “Why Modernize” and 
summarizes the intent of the four focus areas. Next, we describe the SEMOD 
integration framework and present the revised mental model and its derivation. This is 
followed by the recommended reference implementation. 

Following this the report summarizes several analyses that centered on current policy 
and guidance to initiate an SEMOD body of knowledge. This was combined with several 
workshops targeted at collecting state of the practice and future needs from a broad 
cross-section of government and industry. These activities resulted in a detailed set of 
pain points that integrate across policy, guidance, and implementation. 

 
2 DoD Instruction 5000.2, Operation of The Adaptive Acquisition Framework, 2020. 
3 DoD Data Strategy, 2020. 
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1. TASK SUMMARY  

There is a need to develop Systems Engineering (SE) Guidance for Program Managers 
that address the correct toolkit (methods, processes, and tools) inclusive of priorities 
pertaining to Digital Engineering, Agile Methods, Modular Open Systems Approach 
(MOSA), Mission Engineering, Modeling and Simulation, and other relevant 
methodologies. These approaches need to be aligned with current DoD digital 
transformation strategies. Program managers today are facing a myriad of acquisition 
process changes centered on the need for more rapid deployment of capabilities, better 
weapon system portfolio management, and efficiencies created through digital 
transformation. There is a need for documentation of lessons learned, program best 
practices, and standard guidance for program Systems Engineering that incorporates a 
holistic approach inclusive of a combination of SE Modernization Focus Areas. In 
addition, recent updates to DoD 5000 lifecycle guidance identified six acquisition 
pathways that will require different approaches to program SE activities and associated 
guidance. The research goals for this task include: 

1. Create an integrating framework that incorporates the key activities in each 
domain and generate options for a management and process structure for 
program implementation. This framework is expected to define the information 
flows between related program guidance and SE activities. The framework will 
include a metamodel of these information flows. 

2. Provide recommendations for implementation of a digital environment and 
descriptive modeling practices across these guidance areas consistent with the 
DoD's digital transformation initiatives. 

3. Develop an initial set of related artifacts (policies, instructions and guidance, 
plans, lessons learned, interview narratives, technical data, etc.) that can be 
used to build an initial categorization and information framework and accessible 
body of knowledge. 

4. Provide outreach to government acquisition leads, program offices, science and 
technology organizations, and other entities related to SE modernization. 
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2. PROBLEM STATEMENT  

Modern systems engineering (SE) evolved in the 1940's through 1960's as an approach 
to manage both technical and programmatic risk in large complex systems. Systems 
engineering principles and methods were adopted by the DoD in the late 1960's/early 
1970's as a way to manage technical and programmatic development and risk across 
the engineering and management components of large complex weapon systems. 
When the first iteration of DoD 5000.01 "The Defense Acquisition System" was 
published in 1971, it defined a systems engineering related set of guidance, including 
consideration for problem/operational needs, alternatives, test and evaluation, and 
support and update as well as contracting, risk, source selection, and documentation. 
SE has been a foundation of DoD acquisition policy since it was formally defined as a 
system itself. 

WHY SE MODERNIZATION? 

The discipline and its use in DoD acquisition has long been associated with realization 
of physical systems and related equipment. Today many defense capabilities are not 
only physical; they are software intensive, highly connected, and have extensive 
automation and user configuration capabilities. Software engineering became a 
discipline in 1967, manufacturing automation (the third industrial revolution) began in 
the 1970's, and the World-Wide-Web was invented in 1989. The DoD's Defense 
Modeling and Simulation Office was opened in the early 1990's and large-scale 
networked simulation of defense systems followed. All of these have continued to 
evolve the SE discipline, not as a whole, but as a set of related subdisciplines (software 
systems engineering, information technology and enterprise architecture, distributed 
modeling & simulation, and automated manufacturing systems).  

Following successful evolution of the Unified Modeling Language (UML) in the software 
discipline, the Systems Modeling Language (SysML) was published in 2007 and started 
the growth in Model-Based Systems Engineering (MBSE) as an improved approach to 
manage technical and programmatic risk. "Industry 4.0" originated in 2011 and 
introduced the concept of a "digital twin" as a non-physical product realization. The 
DoD's Digital Engineering (DE) Strategy was published in 2018, ushering in the vision of 
a digital era of systems engineering. As the International Council on Systems 
Engineering noted in their Vision 2035 document: "The future of Systems Engineering is 
Model Based, leveraging next generation modeling, simulation and visualization 
environments powered by the global digital transformation, to specify, analyze, design, 
and verify systems."  

Throughout all of this change, the "mainstay" of systems engineering in the DoD, and 
associated DoD acquisition guidance, has continued to center on physical realization of 
large-scale monolithic systems and other critical capabilities intended to persist for 
many years. The need for rigorous definition, analysis and test of these critical systems 
will always exist, but the time has come to reintegrate the systems engineering 
subdisciplines into a common framework that responds to the digital age.   
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SE MODERNIZATION FOCUS AREAS 

The SERC was funded by the DoD to conceptualize and build an integration framework 
for SE Modernization as applied to all DoD acquisition life cycles. The DoD published its 
latest 5000 series guidance, "The Adaptive Acquisition Framework" in 2021. The AAF 
recognized new development and acquisition pathways for software, IT and business 
systems, services, and a streamlined "middle tier" acquisition for more mature rapidly 
fielded systems. This followed a series of legislative directions to the DoD around four 
focus areas for SE Modernization as defined below: 

1. Digital Engineering (DE) – Defined in the DoD DE Strategy as "an integrated 
digital approach that uses authoritative sources of system data and models as a 
continuum across disciplines to support lifecycle activities from concept through 
disposal." As directed in DoD policy, "DE will provide for the development, validation, 
use, curation, and maintenance of technically accurate digital systems, models of 
systems, subsystems, and their components, at the appropriate level of fidelity to 
ensure that test activities adequately simulate the environment in which a system will be 
deployed." 

2. Modular Open Systems Approach (MOSA) – Defined in DoD policy as "an 
acquisition and design strategy consisting of a technical architecture that adopts open 
standards and supports a modular, loosely coupled and highly cohesive system 
structure." This modular open architecture includes publishing of key interfaces within 
the system and relevant design disclosure. MOSA introduces the 'build for change, not 
to last' philosophy from software architecture across all aspects of DoD systems. 

3. Mission Engineering (ME) – Defined in DoD guidance as "the deliberate 
planning, analyzing, organizing, and integrating of current and emerging operational and 
system capabilities to achieve desired mission effects. Mission Engineering is intended 
to provide engineered mission-based outputs to the requirements process, guide 
prototypes, provide design options, and inform investment decisions." 

4. Agile Development – Defined in DoD guidance as "approaches based on 
iterative development, frequent inspection and adaptation, and incremental deliveries, in 
which requirements and solutions evolve through collaboration in cross‐functional teams 
and through continuous stakeholder feedback. Agile approaches begin not with detailed 
requirements, but with a high-level capture of business and technical needs that 
provides enough information to define the software solution space, while also 
considering associated quality needs (such as security)." 

These four focus areas can be viewed as a layered model with data at the core, as 
shown in Figure 1. At the center, as envisioned by the DoD Digital Engineering strategy, 
is shared and authoritatively managed data. Modernization of systems engineering 
strives for seamless interoperability and integration of all engineering and management 
disciplines using authoritative sources of system data and models as the continuum that 
links the disciplines. 



 

Task Order No. 0464 CLEARED FOR OPEN PUBLICATION   Report No. SERC-2022-TR-009 

6 

 

Figure 1. Four focus areas as a layered model. 

The SERC's SE Modernization project has three primary goals: build an integrating 
framework that incorporates key activities across these domains and focus areas; align 
and integrate these systems engineering practices to specific acquisition pathways; and 
develop a set of artifacts and associated meta-data for a categorization and information 
framework that captures policy, guidance, and lessons learned into a body of 
knowledge. 
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3. SE MODERNIZATION – INTEGRATION FRAMEWORK  

Task: Create an integrating framework that incorporates the key activities in each 
domain and generate options for a management and process structure for program 
implementation. This framework is expected to define the information flows between 
related program guidance and SE activities. The framework will include a metamodel of 
these information flows. 

At the core of this integration framework is "shared and authoritatively managed data" 
that can be transformed through various models and tools to create Digital Artifacts. 
These artifacts are used by various decision makers (in development) and others 
needing digital access to the design and descriptions of the system across its life cycle. 
In early years these artifacts were almost always paper documents or drawings, now 
they are mostly based on digital technologies but far from "seamlessly integrated and 
interoperable." The cartoon in Figure 2 might best describe the current state of digital 
artifact development.  

 

Figure 2. Data Transformation Mental Model. 

Systems engineers have long used digital data and various modeling and analysis tools 
to produce digital artifacts for decision-making. However, the underlying data model has 
not been "seamlessly shared" and authority for that data has been distributed across 
independent activities, generally organized by discipline. Much of the "transformation" is 
still manual interpretation of disparate data and analyses. One might describe the 
current state of systems engineering as seeing the whole while looking through a set of 
soda straws. We desire a fully integrated workflow. Today's primary challenge in digital 
engineering is not so much being "model-based," it is understanding and creating this 
underlying data model. 
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Systems engineering and related acquisition processes can be visualized as a set of 
data transformations from sources of truth that produce artifacts for human consumption 
– across all stages of a system life cycle. 

In Figure 3 we redraw the widely depicted  
Learn->Build->Measure (Define->Realize-> 
Deploy & Use) stages of the SE Lifecycle in 
a circular process to represent it as a:  
1) set of data transformations at the core;  
2) layered across disciplines & tasks;  
3) in continuous processes that could be 

entered from any point.  

In the SE process data is transformed 
through models into views, which support 
analyses leading to decisions. These 
transformations have traditionally produced 
decision artifacts that were disconnected 
from the underlying data and models, 
captured in independent static document or 
presentation forms. Digital artifacts may still 
be documents or presentable views but 
should remain digitally connected to the 
underlying data and models.  

SE lifecycle processes as defined by ISO/IEC/IEEE 15288 do not define a specific 
ordering of process areas, but much of the literature and existing mental models imply a 
process ordering that is entered in the learn or define stages. SE lifecycle processes 
have been used not just in critical systems where up-front system definition and learning 
are essential, but also in system innovation, prototyping, and incremental definition 
activities where build-first is the pathway to learning; and in sustainment life cycles 
where deployed system measurement and learning should define the next build. This 
SEMOD circular mental model better recognizes that SE can be applied to any life cycle 
in any type of system.  

The DoD published the Adaptive Acquisition Framework (AAF) in 2019. Between 2019 
and 2021, the AAF recognized new development and acquisition pathways for software, 
IT and business systems, services, and a streamlined "middle tier" acquisition for more 
mature rapidly fielded systems. In the AAF, the Major Capability Acquisition pathway 
continues the traditional use of upfront SE rigor but the Urgent Capability, Middle Tier, 
Software Acquisition pathways promote abbreviated definition phase and rapid learning 
through builds. The challenge of SE Modernization is to maintain appropriate SE rigor 
and associated process definition in these other pathways. SE rigor is maintained using 
the data – transform – analyze – decide flow of Figure 3 at all stages of the 
development. 

Figure 3. Circular Processes with Data at the Core. 
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The workflow view in Figure 4 shows conceptually how shared and authoritatively 
managed data is transformed into digital artifacts in different life cycle stages in any 
pathway. This linear workflow model is familiar and comfortable to system engineers but 
does not represent the fact that these data transformations into and out of the shared 
and authoritatively managed data actually happen continuously and recursively across a 
life cycle. Increasing speed to the warfighter (or market) does not mean eliminating 
these critical SE processes, just increasing the number of iterations and shortening the 
cycle time between them. 

 

Figure 4. Data Transformation into the Life Cycle. 

 

As the team developed the integration framework, we came to realize first that existing 
SE mostly linear lifecycle mental model depictions like the "Vee" model and the DoD's 
"Defense Acquisition Wall Chart" do not promote the future vision of data and models at 
the core of SE. Secondly, since future systems will be "built for change" using concepts 
of continuous iterative development, do the somewhat linear models of existing SE 
lifecycle representations still adequately guide us? In response, the team shifted to 
developing a new conceptual view of the full SE Modernization Lifecycle, shown in 
Figure 5. This view is complex, but with study it becomes insightful in several ways.  

First, it illustrates systems engineering as a cyclic approach, rather than a linear one. 
Although almost all literature attempting to standardize on a lifecycle model will say that 
activities are ongoing and should continue through the lifecycle, the circular illustration 
drives this point home more visually and directly. 

Second, this integration framework makes the digital transformation clear using a 
layered model with data storage and transformation at the core, models as the data 
transformation layer, and systems engineering process areas as the outer layers. 
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Figure 5. Full Integration Framework. 

 

Finally, it organizes the colors of the outer ring and related SE process in the 
"Build/Measure/Learn" context, capturing the underlying goal of continuous iterative 
development. 

The integration framework depicted here incorporates traditional DoD acquisition 
milestones (triangles). However, it highlights them in the context of the multi-faceted 
work going on and where they fall within the broader context. It highlights the different 
DoD acquisition pathways and associate SE process instantiations. These 
fundamentally begin at different points in the system life cycle but should still follow a 
rigorous SE process model.  

The SE Modernization Lifecycle is still a work in progress and will continue to iterate as 
the WRT-1058 project proceeds. This view is an attempt to capture everything in one 
mental model. It will be tailored and redrawn based on differing types of development, 
delivery, and support processes. As the WRT-1058 project proceeds, we will use this 
conceptualization to organize guidance and lessons learned. SE Modernization will be a 
lengthy multi-year process. This is our attempt to define how modernization might 
evolve. 
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4. RECOMMENDED REFERENCE IMPLEMENTATION 

The DoD's future of genuinely integrated digital engineering modernization will depend 
heavily on establishing managed authoritative high-confidence data sources, typically 
known as authoritative sources of system data and models, and the means to have it 
used throughout the enterprise. Collaboration between DoD contractors, government, 
and academia requires establishing high assurance interfaces between multiple 
applications in a digital engineering ecosystem. These interfaces use known, standards-
based data exchange mechanisms, not peer-to-peer proprietary vendor interfaces. This 
initiative requires establishing an exemplar reference implementation (ERI) for such an 
ecosystem producing a physical, digital engineering environment to mature data 
standards, establishing data exchange methodologies between applications, and 
baselining the needed interface capabilities. The ERI initiative demonstrates digital 
engineering capabilities and technology to transition to service program offices as 
adaptable technology supporting and formalizing the development and integration of 
models for enterprise and program decision making. The ERI can capture and retain 
digital engineering artifacts using shared semantic data models (ontologies) between 
applications using data exchange, product control, operational configuration, and 
traditional document production. The ERI implements digital engineering practices and 
policies, providing a consistent, coherent, and controlled environment that is context-
independent, scalable, and federated.  

ACTIONS REQUIRED FOR ESTABLISHING AN ERI 

Establishing an ERI is more than acquiring applications, hosting them on a server in a 
series of virtual machines with users interacting with the particular applications, and 
then performing extract-transform-load (ETL) operations to process non-integrated 
digital artifacts. Establishing an ERI requires understanding the ontology of the digital 
artifact data, digitalizing those relationships, and creating the appropriate data exchange 
mechanisms with configuration management supporting and accelerating accepted 
workflows. As shown in Figure 6, the relationships between the sources of managed 
authoritative data have a data exchange infrastructure working with the federated data 
storage supporting a data presentation layer for user consumption and control. 
Applications at the presentation layer can be a variety of applications familiar to the 
user. 
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Figure 6. Use of Data Exchange in a Digital Engineering Environment 

 

UNDERSTANDING WHAT CONSTITUTES THE DIGITAL ENGINEERING ECOSYSTEM (DEE) 

According to the DoD Digital Engineering Strategy [1], the need for model integration 
was well known, as shown in Figure 7. In consideration to this figure, the following 
definition expanded integrated digital engineering as "An integrated approach that uses 
authoritative sources of system data and models as a continuum across disciplines to 
support lifecycle activities from concept through disposal." [2] This strategy can scale 
from a single subsystem to developing entire weapons platforms. The key to executing 
a digital engineering strategy is having digital artifacts for each step of the lifecycle and 
with authoritative sources of system data and models to create the digital artifacts 
produced or queried in each step. Digital artifacts include system models, design 
models, analysis models, management models such as risk models, verification and 
validation models, and cost and budget models. Multiple applications are available for 
each of these model sets, as well as tools to integrate the models and visualize the 
digital thread across the full scope of the project. Figure 8 shows various digital 
engineering elements for a notional ecosystem. 
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Figure 7. Models as the cohesive element across a system's lifecycle. 

 

 

Figure 8. High-level Digital Engineering elements (with examples) for a notional ecosystem. 
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NOMINAL APPLICATIONS IN A DEE 

Figure 9 indicates nominal applications expected for each activity area. This figure is 
extended from one presented by MITRE at NDIA [3]. Note that the acronym "ASoT4" in 
the older diagram is present but we no longer use it in the integration framework. The 
purpose of Figure 9 is not an exhaustive list—as other applications could be included—
but does illustrate each relationship with the authoritative sources of system data and 
models. These relationships will be the data exchanges between the applications and 
the authoritative sources of system data and models. 

 

Figure 9. Digital Engineering Toolchain Components. 

 

DIGITAL ENGINEERING DATA EXCHANGE 

Applications within the lifecycle provide modeling, simulation, analysis, and data 
presentation. Collectively, these applications exist within the ecosystem but lack the 

 
4 Authoritative Source of Truth (ASoT).  A term that does not have a clear, consistent, or coherent 
definition and use.  ASoT is now deprecated.  The correct phrase is, "authoritative sources of system data 
and models." 
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data exchange interoperability to improve the decision-making speed and accuracy. 
Interoperability requires an infrastructure for exchanging data between applications with 
the application's unique data storage needs. Applications typically do not share 
information or work interactively with other applications. Each application was 
independently developed to be standalone or work with a vendor's application suite but 
not with other vendors. In the current application market, vendors have been motivated 
to provide interfaces that benefit the vendor's application (i.e., increase that vendor's 
market share). Some efforts have been nominally successful in creating a vendor 
consortium for interfaces5, but the entry into the consortium is through vendor 
contributions. Applications used in systems engineering today lack a modular open 
systems approach (MOSA) for data exchange between vendor applications, and, in fact, 
there are no significant ongoing efforts to address this. The ERI will achieve the MOSA 
attributes and provide solutions to meet data exchange challenges. Establishing links 
between digital engineering applications is crucial, creating a digital engineering 
ecosystem that transforms digital artifacts and provides data exchange mechanisms 
flowing these artifacts from one application to another.  
 
Data exchange between applications is technically a set of collaborative REST6 APIs for 
query and response. While this is the open system method, it is insufficient to create the 
necessary digital threads for data flow between functional organizations and 
applications. An ERI is mandatory for determining and demonstrating data relationships 
in a flow of digital artifacts. The ERI will be a development environment. It has an 
orchestrator for transforming data by creating queries requesting the correct data from 
the application using the REST API and ensuring that the resulting data flow to a 
receiving application in the form and rate needed. An ERI will use a publish-subscribe 
(i.e., Pub-Sub) messaging pattern. Ideally, the ERI Pub-Sub server is hosted as a 
service accessible to all applications on the network (i.e., cloud-based). An ERI will 
have a data modification language to perform the required data transformations from a 
parent data source to one or more child receivers. There are simple, known data 
transformations that can be immediately used, but no "out of the box" set of data 
transformations directly implementing complex workflow data transformations for the 
DoD infrastructure and environments for engineering, acquisition, test, logistics, and 
financial activities. The ERI creates the required functionally correct digital threads of 
digital artifacts, with data exchanges performed on data sets under configuration 
management for collaboration and communication across stakeholders. 

 
5 Open Services for Lifecycle Collaboration, OSLC, https://open-services.net/ 
6 Representational state transfer (REST) is a software architectural style describing a uniform interface 
between decoupled components in an Internet Client-Server architecture. REST defines four interface 
constraints: a)Identification of resources, b)Manipulation of resources, c)Self-descriptive messages, and 
d)hypermedia as the engine of application state (Roy T. Fielding from his dissertation) 
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ENGAGING IN THE ERI INITIATIVE 

The ERI addresses a number of the "pain points"7 that are identified later in this report. 
These fall into two primary categories: “Need agreement on means to share data and 
models” and “stovepiped. Unintegrated tool flows.”  Table 1 details some of the 
capabilities needed to improve ability to share data or models either with other 
organizations or other functional groups. Table 2 details the some of the capabilities 
needed to address stovepiped, unintegrated data flows – addressing functional 
organizations that do not have access to, or do not use, data sharing or integrated 
applications. The ERI will be used to develop processes and procedures addressing the 
need to transform the culture and workforce to adopt and support exchange of 
authoritative sources of system data and models across the lifecycle. This is crucial. No 
matter what applications, data exchange, and supporting DEE integrations are built, if 
personnel do not understand the need and how their job depends on using the ERI in 
their workflow, they will not use it. The ERI would help to define and standardize data 
and model exchange practices as they pertain to the workflow of each functional area, 
and also how the data exchange needs to be crafted so that digital artifacts flow in 
workflows, along the digital threads, in the DEE. The ERI would also support 
accelerated development of tool solutions using standardized approaches to address 
use cases that are developed in its implementations. 
 
Figure 10 provides an OV-1 view of the proposed ERI. Note that the primary focus of 
this diagram is the data exchange mechanisms between the different functional areas, 
processes, and disciplines in a typical large program, each of which will still likely be 
operating with their own models. 
 

 
7 A persistent or recurring problem with a product or service that frequently inconveniences or annoys 
customers 
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Figure 10. ERI OV-1. 

 
 
 
 

Table 1. Means to Share Data. 

Major 
Category 

Capability Needed 

Means to 
share data 
and models 

1. A “Seamless and efficient” ability to easily drill down from review artifacts 
to models to data, tools and methods with the ability to easily view/extract 
data at different levels 

2. Guidance and lessons learned on the appropriate fidelity of models for 
different decision processes 

3. Guidance and lessons learned on how to collaborate around models and 
data 

4. A means to efficiently drill down from decision artifacts to models to data 
(a modernized technical review process) 

5. Effective configuration management processes 

6. Effective Intellectual Property and data protection processes 

7. Culture enablement to share data & models 

8. Policies that incentivize program managers and contractors to adopt new 
approaches 

9. Shared examples and lessons learned in management of data/model 
portfolios 
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Table 2. Unintegrated Tool Flows. 

Major 
Category 

Capability Needed 

Stove piped, 
unintegrated 
application 
data flows 

1. Improved methods and capabilities for managing data (today’s focus is 
primarily modeling tools) 

2. Standard approaches to integrate data across various functional disciplines, 
particularly engineering and program management 

3. Improved connectivity and efficiency in integration of data and models from 
different functions 

4. Lessons learned and tool support to improve efficiency of converting from 
legacy tools and processes 

5. Developed, demonstrated, and shared approaches, workflows, and tool 
integrations  

6. Improved tool automation, particularly model-based test strategies 

7. A modular open systems approach enabling both the data/model 
infrastructure and the product data lifecycle 

 

CYBER SECURITY AND SECURITY ENGINEERING  

An often-overlooked pain point is the risk assessment and certification authority 
acceptance of risk. Security engineering is a functional organization that participates in 
all aspects of digital engineering and significantly impacts digital threads. The ERI 
provides the DEE with a practical cross-cutting, cyber security test bed for all portions of 
the engineering effort for acquisition and operations. The highest needs for security 
engineering that can be vetted in the DEE are: 

 Security engineering involvement at the start of the acquisition effort—from 
Analysis of Alternatives (AoA) onward—helps the development of the digital 
artifacts for system requirements and Contract Data Requirements Lists (CDRLs) 
for contracts 

 Developing a complete security system model for the end item that can be 
updated and controlled throughout the lifecycle 

 Use this model as a true digital twin of the end item as the exact configuration 
and composition of an end item is the basis for performing security assessments. 
The most challenging document is the architectural analysis report, as the writer 
has to have intimate knowledge of the system being built (down to the bus 
communication protocols and authorization behaviors, e.g., can you write to the 
bus, can you read from the bus, etc.). Security engineering is looking for all that 
detail to properly assess vulnerabilities. 

 Use of the Cyber Survivability Attributes (CSAs).  Determining the requirements 
for resilience and security of the system and the DEE. 

 
Security engineering depends on having authoritative sources of system data and 
models from a DEE. For example, security engineering uses a series of products for 
cyber security assessment, such as the Avionics Systems Susceptibility and Risk 
Analysis Toolkit (ASSURANT), which is used to create artifacts and reports on the 
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system's conformance to security controls. ASSURANT has an output for a Security 
Assessment Report/Risk Assessment Report (SAR/RAR) for the NIST Risk 
Management Framework (RMF). By building a SysML model and having that input to 
ASSURANT, ASSURANT will output tables for input to an application that automates 
the RMF assessment of cyber and cyber-physical systems based on NIST SP 800-37 
and security controls based on NIST SP 800-53 and assessment reports in accordance 
with NIST SP 800-53A. All of these are held in the authoritative sources of system data 
and models with the proper relations providing security control traceability to all digital 
artifacts for a system. 
 
As the DoD pursues genuine digital engineering capability in collaboration with industry, 
the data exchange hurdles and interoperability constraints will most certainly need to be 
overcome. The establishment and iterative maturation of the ERI in a controlled 
environment will enable the Services to work in partnership with industry to deploy 
engineering ecosystems to program offices that provide high assurance, configuration-
managed authoritative models for the future weapon systems and theatres. Through its 
iterative development, the ERI will facilitate proper governance boundaries for the 
environment to be usable by these program offices. Pursuing this environment definition 
will take time and should be now embarked upon to avoid the further divergence of 
today's complex environments and tool suites. 
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5. SE MODERNIZATION – POLICY AND GUIDANCE BODY OF KNOWLEDGE 

Task: Develop an initial set of related artifacts (policies, instructions and guidance, 
plans, lessons learned, interview narratives, technical data, etc.) that can be used to 
build an initial categorization and information framework and accessible body of 
knowledge. 

INITIAL DATA COLLECTION BY FOCUS AREA 

The policy review effort began by identifying major DoD policy documents for each 
focus area for inclusion into an SEMOD Body of Knowledge (SEModBoK). The team 
identified over 40 policy documents and guides related to the SEMOD focus areas 
across the DoD and services. These documents are listed in Appendix B, including 
short abstracts of their content. From this, the team determined which policy and 
guidance should be included and collected into an initial Body of Knowledge. We then 
developed metadata for each document for an initial SEModBoK prototype, an on-line 
BoK repository under development by the Sponsor. At the same time, the research 
team used various text analysis tools across the documents to identify possible threads 
and themes among the documents, and possible gaps as well. This also allowed the 
team to created key phrases and words to further Body of Knowledge development. 
 
The meta data developed in this exercise is listed in Table 3. Metadata definition for the 
first SEModBoK iteration. Figure 11. SEModBok vision and strategy (sponsor 
diagram).describes the vision and strategy for an eventual SEModBoK tool hosted and 
maintained by the sponsor. A prototype of this tool was developed and demonstrated in 
association with this project, but future development and use will likely evolve into a 
different format. 
 

 

Figure 11. SEModBok vision and strategy (sponsor diagram). 
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Table 3. Metadata definition for the first SEModBoK iteration. 

Resource Title 
Resource Abstract Short publishable abstract 
Resource Type Policy, Guide, Circular, Report, Publication, Resource List, Platform 
Focus area Digital Engineering, MOSA, Mission Engineering, Software 

Engineering, Modeling & Simulation, Value Engineering 
Cross-cutting enabler Architecture, SoS/Enterprise collaboration, MBSE, Value engineering, 

Engineering workflow, Workforce culture 
Topic Accessibility, Acquisition system, Aerospace, Agile, Air Force, 

Analytics Architecture, Army, Artificial Intelligence, Automation, Best 
practices, Budgeting, Capital Assets, Continuing education, Contract 
Language, Cost estimating, Cost Funding, Cost reduction, Cost 
Scheduling, Complex systems, Culture, Cybersecurity, Data, Data 
Rights, Decision Making, Digital Acquisition, Digital Campaign, Digital 
Engineering, Earned Value Management, Gap Analysis, Human 
System Integration, Information sharing, IT/Software, Interoperability, 
Leadership, Life Cycle Management, Life Cycle sustainment, 
Logistics, Management, Manufacturing, Materials, Metrics, Middle 
Tier, Mission Engineering, Models, Model Based Systems 
Engineering, Modeling and Simulation, MOSA, Navy, Operations and 
Support, Planning, Policies, Procedures, Product Support Managers, 
Program Evaluation, Program Managers, Product Support Managers, 
Recommendations, Requirements, Risk, Scenarios, Services, Skills, 
Software, Specialty Engineering,  Standards, Systems Architecture, 
Systems Engineering, Tools, training and development, Workforce, 
Value Management, Value Engineering, VV&A 

Copyright Public Domain, (at this time only public domain resources) 
Source URL Digital source reference link 
Office of Prime 
Responsibility (OPR) 

Responsible government office authority for the reference 

Resource version 
effective date 

Publication date 

Resource version 
description 

Effectivity  

 
The initial vision of this project was to be able to derive an integration framework across 
the SEMOD focus areas and cross-cutting enablers in order to develop effective search 
strategies for programs to find lessons learned. At the start of the project the research 
team thought we may be able to derive the integration framework by searching and 
analyzing relationships across these focus areas, cross-cutting enablers, and topic. This 
proved to be unsuccessful but generated a number of lessons learned that drove the 
development of the integration framework. 

SEMODBOK METADATA LESSONS LEARNED 

In the meta-data development process several students were tasked to independently 
discover the integration points between the four focus areas and SE guidance 
documents using different types of text analysis tools. This effort proved insightful but 
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relatively unsuccessful. The effort proved that there was very little integration in 
common terminology and phrasing of guidance across each of these areas. One 
example student text clustering analysis which is presented in appendix C shows that 
there is very little cross-referencing from one focus area to another across the initial 
corpus of documents. A similar text analysis of the widely used Systems Engineering 
Body of Knowledge (SEBOK)8 also showed little clustering around the intent of the 
focus areas, particularly associated with data strategy and digital model 
transformations. 
 
As a second task, the students were asked to search for examples of typical systems 
engineering artifacts that were represented in the policy and guidance. These would be 
candidates for inclusion in both the lessons learned and possibly a program office’s 
authoritative source of truth. Appendix D provides a student derived listing of candidate 
artifacts captured from the policy and guidance. However, the focus on end-item 
artifacts proved to be a dead-end with respect to SE Modernization. In general, the 
systems engineering process areas identified in both acquisition literature and SE 
literature and the typical decision and management artifacts generated in the process 
do not change in content, more in the generation process. This led to the mental model 
discussed previously in Figure 2.  
 

INITIAL POLICY RESEARCH 

The direct policy derivation from the focus areas to eventually SE Modernization 
guidance is shown in Figure 12. Policy Derivation to SE Guidance.. The four focus 
areas each derive from direction published in different annual National Defense 
Authorization Acts (NDAA). Of the four focus areas, only MOSA requirements have 
been codified in Title 10 of the US Code, they others have been taken directly into 
various acquisition policies and guides. They derive authority through DoD Directives 
5000.01 and 5000.02 and are applied through DOD Instruction 5000.88 Engineering of 
Defense Systems (last release November 2020). From there the derivation to 
acquisition process is through each of the acquisition pathways, and to systems 
engineering process in the DoD Systems Engineering Guide. 

 
8 Sebokwiki.org 
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Figure 12. Policy Derivation to SE Guidance. 

 
Based on the lack of a clear integration framework in the policy and guidance, the 
research team conducted a policy analysis. The initial results are presented in this 
document, the final results will be completed on project WRT-1058. The policy analysis 
reviewed existing SE policy, identified major gaps, policy flow, and aligned and 
integrated specific acquisition pathways to develop recommended modifications. Each 
document was analyzed for cross-references between the documents, including guides 
and policies. Select DoD 5000 policies and suggested updates according to initial gaps 
which the team identified and inclusion of SE Modernization focal areas (Digital 
Engineering, SW-Agile/DevSecOps, MOSA, Mission Engineering). The following 
policies & guides were reviewed:  

1. DoDI 5000.88 "Engineering of Defense Systems" (November 2020) 
2. DoDI 5000.85 "Major Capability Acquisition" (August 2020) 
3. DoDI 5000.81 "Urgent Capability Acquisition" (December 2019) 
4. DoDI 5000.80 "Operation of the Middle Tier of Acquisition" (December 2019) 
5. DoDI 5000.87 "Operation of the Software Acquisition Pathway" (October 2020) 
6. DoDD 5000.01 "The Defense Acquisition System" 
7. DoDI 5000.84 Analysis of Alternatives (August 2020) 
8. DoDI 5000.89 Test & Evaluation (November 2020) 
9. DoDI 5000.95 Human Syst. Integration (August 2022) 
10. Systems Engineering Plan (September 2021) 
11. Systems Engineering Guidebook (February 2022) 
12. Engineering of Defense Systems Guidebook (February 2022) 
13. DoD Data Strategy (September 2020) 
 

 
The current view and the modernized view of systems engineering are not 
fundamentally different in principles but are undergoing significant change in practice. In 
our research we found there have been many new practices applied to individual 
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disciplinary approaches to systems engineering but little reintegration into the overall 
practice. In understanding what needs to change the research team came to realize a 
new mental model is necessary – this was presented in the Integration Framework. This 
section concentrates individually on focus areas. 
 
Congress passed a series of legislative actions through the annual NDAA that target 
improvements in acquisition execution but also directly focus in on systems engineering. 
In each of the focus areas the research team was able to derive statements of intent 
from the policy language that are relevant to systems engineering. These statements of 
intent are highlighted below. 
 

 Mission Engineering (ME) - The NDAA for Fiscal Year 2017, Section 855, 
directed DoD to establish Mission Integration Management (MIM) as a core 
activity within the acquisition, engineering, and operational communities to focus 
on the integration of elements that are all centered around the mission. ME is the 
deliberate planning, analyzing, organizing, and integrating of current and 
emerging operational and system capabilities to achieve desired warfighting 
mission effects. ME is the technical sub-element of MIM as a means to provide 
engineered mission-based outputs to the requirements process, guide 
prototypes, provide design options, and inform investment decisions. Primary 
guidance for ME is published in the OUSD(RE) Mission Engineering Guide, 
November 2020. 

 Digital Engineering (DE) - The NDAA for Fiscal Year 2020, Section 231, 
directed The Secretary of Defense to establish a digital engineering capability to 
be used: (A) for the development and deployment of digital engineering models 
for use in the defense acquisition process; and (B) to provide testing 
infrastructure and software to support automated approaches for testing, 
evaluation, and deployment throughout the defense acquisition process. The 
language additionally stated that the DE capability will provide for the 
development, validation, use, curation, and maintenance of technically accurate 
digital systems, models of systems, subsystems, and their components, at the 
appropriate level of fidelity to ensure that test activities adequately simulate the 
environment in which a system will be deployed. Primary guidance for DE is 
published in the DoD Digital Engineering Strategy, June 2018. The DoD DE 
Strategy defines digital engineering as "an integrated digital approach that uses 
authoritative sources of system data and models as a continuum across 
disciplines to support lifecycle activities from concept through disposal." 

 Modular Open Systems Approach (MOSA) – Unlike the other guidance, MOSA 
requirements for acquisition programs have been codified into Title 10. Title 10 
U.S.C. 2446a.(b), Sec 805 states all major defense acquisition programs (MDAP) 
are to be designed and developed using a MOSA. Title 10 U.S.C 2320(e) 
requires ACAT I and II Program Managers to assess the IPR and data rights 
requirements of their program, create a Technical Data Management Strategy 
and take steps to secure the Government's appropriate rights consistent with the 
FAR and DFARS. The code additionally states that "A mandate of OSA is that 
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technical requirements be based to the maximum extent practicable on open 
standards. Where there are no standards, the OSA methodology creates them. 
At a minimum, technical standards and related specifications, requirements, 
source code, metadata, interface control documents (ICDs), and any other 
implementation and design artifacts that are necessary for a qualified contractor 
to successfully perform development or maintenance work for the Government 
are made available throughout the life cycle." MOSA guidance was initially 
published in the Open Systems Architecture Contract Guidebook, June 2013, 
and is being updated as of this report. 

With respect to the SE Modernization integration framework, the intent of MOSA 
policy needs some interpretation. When developing the integration framework, 
we used the more general intent of MOSA from software and systems literature: 
to use modular design, control interfaces, adopt open standards, and measure 
conformance. This centers the goal of MOSA in SE as both a mandate and an 
enabler to manage adaptability and change. 
 

 Software Agile and DevOps - The NDAA for Fiscal Year 2018, Sections 
873/874, directed Pilot Program to Use Agile or Iterative Development Methods 
to Tailor Major Software-Intensive Warfighting Systems. The NDAA for Fiscal 
Year 2019, Section 868, directed the DoD to commence implementation of each 
recommendation submitted as part of the final report of the Defense Science 
Board Task Force on the Design and Acquisition of Software for Defense 
Systems. The NDAA for Fiscal Year 2020, Section 800, established the Software 
Acquisition (SWA) Pathway. Primary guidance is provided in the Agile Software 
Acquisition Guidebook, February 2020. The intent of SWA with respect to SE 
Modernization can be found int this guide: "Defining the capability need: Agile 
approaches to software avoid the need for very detailed upfront, predictive 
requirements capture. That is, they dispense with the idea that through 
sufficiently rigorous analysis, all of a system's requirements can be determined 
and specified upfront. In contrast, Agile approaches begin with a high-level 
capture of business and technical needs that provides enough information to 
define the software solution space, while also considering associated quality 
needs (such as security)." 

This last statement summarizes the mental model challenges with current versus 
modernized SE very succinctly: all stakeholder requirements determined up front versus 
determine stakeholder needs sufficient to define the solution space. Both approaches 
remain relevant to SE rigor but there is little integration between the two (at least in 
acquisition processes). 
 
Several other focus areas are relevant to SE Modernization and defined in policy and 
guidance but are not called out in legislative activities. These include: 
 

 Modeling and Simulation (M&S) – System models are a combination of 
descriptive models (requirements, architecture) and computational models 
(physics, behavior, operations, etc.). In DoD acquisition, much of the descriptive 
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modeling in the past has resulted in documents not models. The integration of 
descriptive models and computational models is the focus of much of the DoD 
DE and Model-Based Systems Engineering (MBSE) initiatives.  

 Test and Evaluation (T&E) – T&E methods and processes will follow a similar 
transformation using authoritative sources of data and models. 

 Human Systems Integration (HSI) – Technologies related to autonomous 
systems and human-machine teaming will evolve the HSI and SE disciplines to 
be much more integrated. 

 Capability Integration – The processes to move from ME into the Joint 
Capabilities Integration and Development System (JCIDS) and then into program 
requirements and acquisition strategies will also evolve through the integration of 
authoritative data and models. 

 Sustainment and support – SE Modernization appears to be evolving 
separately in the acquisition program development and the program sustainment 
communities.  

 Data strategy – DoD acquisition is pursuing a broader digital data strategy as 
defined in the DoD Data Strategy, September 2020. SE is generally viewed as an 
engineering and technical discipline but has always been strongly integrated with 
Program Management activities as well as Enterprise Management. In 
development of the Integration Framework, we found that several areas of the 
Data Strategy remain significant pain points with respect to SE Modernization: 
data as a strategic asset, collective data stewardship, data collection, enterprise-
wide data access and availability, data fit for purpose, and design for compliance. 
In particular, at this point the SE community may be overly focused on "System 
Models" and underly focused on "System Data." Data architecture, data 
standards, data governance, and talent and culture are all essential components 
of SE Modernization but are new concepts to systems engineers. 

The common modernization driver in all of these focus areas, as discussed in the 
integration framework, is seamless and efficient transfer of data and models from 
underlying performance drivers through models to decisions, as well as ease of 
drilling back down from decisions to data. This does not mean everything must be 
connected (that is unlikely to ever happen) but that the process to move up and down 
the data transformation space is efficient and produces better quality. With this mental 
model of improved access and flow, a common integration framework can be pursued. 
Without it, stove-piping of people, processes and tools across lifecycle stages will 
continue to occur. The purpose of SE Modernization is thus to support more seamless 
and efficient digital integration of data and models across all program management, 
engineering, and acquisition process areas. We found this intent to be generally lacking 
in the current policy and guidance. 
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Major Policy Gap Areas 
The policies were reviewed against the following gaps that the team identified: 

1. Much of the policy remains milestone driven. As noted in the integration 
framework, milestone processes and approvers specific to each acquisition 
pathway are not well defined with respect to continuous processes in a digital 
environment. In particular most of the engineering guidance continues to use 
language that is associated with the MCA pathway, with little detail on use in 
other pathways.  

2. Application of modernized SE to legacy systems is not well-covered in policy but 
most of today's implementation examples are legacy systems. This is highlighted 
in Figure 5. Full Integration Framework. as the set of acquisition activities that are 
derived from the “measure” side of the learn->build->measure set of lifecycles. 
This makes formal collection of lessons learned difficult. 

3. The breadth/generality of policy at DoD level creates inconsistent flow down to 
service level. This is intentional to allow flexibility and tailoring in service level 
guidance but at least some level of compliance needs to be specified to create 
momentum for adoption of SEMOD activities. As noted later in the pain points 
discussion, effective compliance measures are needed to enforce adoption at 
program levels and to build momentum for change. The need for services to 
define these compliance measures at least should be reflected in DoD-level 
policy. 

4. There is an inconsistent level of descriptive detail across documents by focus 
area that creates confusion. There is also varying sets of terminology and jargon 
used in different policies and guides that makes integration difficult. This is a 
general noted gap in our review of the documents. The ontology effort being 
conducted in project WRT-1058 will identify the more specific recommendations 
for language consistency across policy areas. 

5. The SE community lacks a desk reference that describes modernization of SE 
process and focus areas that services can follow prescriptively. This would 
naturally be the DoD Systems Engineering Guide, which should be evolved over 
time to capture the core SEMOD concepts. This is noted as a need from 
interviews and discussions with DoD programs and can be considered as an 
indication the services would like more prescriptive guidance at the DoD level. 

 
Policy is considered a statement of intent and is implemented as a procedure or 
protocol. As such, the policies were additionally reviewed to identify gaps in expression 
of intent and recommendations for future changes. The highlighted intent statements 
previously noted for each focus area were used to guide this review. Policy is undefined 
in the DAU glossary but has a useful clarifying descriptive passage in the DoD 
Dictionary: "Policy directs and assigns tasks, prescribes desired capabilities, and 
provides guidance for ensuring the Armed Forces of the United States are prepared to 
perform their assigned roles. Implicitly, policy can create new roles and requirements for 
new capabilities." Whether or not the policy clearly articulated intent was a central 
question. There were four guiding principles when assessing this articulation of intent: 
(1) Provides a clear and concise expression of the purpose of the policy, (2) Provides 
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the desired military & acquisition end state that supports decentralized decision making, 
(3) Provides focus to the staff, and (4) Helps subordinate and supporting Decision 
Authorities act to achieve the policy authority's desired results without further instruction, 
even when the acquisition program does not unfold as initially planned.  
 
The team identified three overarching trends and patterns across all of the policy 
documents. The first, major policy areas have no mention of the focus areas in their 
associated instruction (e.g. DODI), although the guides are currently more organized by 
focus area. This creates confusion as the focus areas are referred to in the relevant 
sections of the guidebook, but the associated policies make no direct reference to the 
focus areas. This means that requirements tracing for activities related to the focus 
areas will be circuitous, very difficult, or impossible. Additionally, this inhibits the DoD's 
ability to evaluate and enforce adherence to these instructions. As a recommended 
corrective action, the purpose should be more clearly articulated in the policy document 
than is currently seen, as well as use (through processes, procedures and standards), 
and intent behind the desire of the policy authority to include the focus areas to the 
relevant acquisition section. 
 
Secondly, many sections of reviewed DODI 5000 Instructions appear to aid Decision 
Authorities in subjective decision making (with regard to compliance) but are insufficient 
to enable objective decision making as they lack either a specified standard, or the 
means sufficient to judge the success of a developed standard, for processes and 
tasks. This is due to a lack of specification of standards whereby the policy can be 
classified as compliant or non-compliant. Many sections dictate tasks or deliverable 
items, and some go further to explain the conditions that influence or feed those tasks 
and products. However, what is severely lacking in the document is a set of standards 
to aid in the assessment of objective decision making using this policy as a basis for 
analysis. Often sections will direct the creation of a work product, for example the 
Systems Engineering Plan (SEP) template, breakdown the various components that 
would make up a SEP, but not give criteria to judge the sufficiency of projects regarding 
the standard. From a policy perspective this role is delineated to the approval authority 
for that work product, but without sufficient knowledge of, or priority laid toward the 
instructions intersection with the focus areas reviewed, this would create a significant 
gap. As a recommended corrective action, the addition of a minimum set of specified 
satisfaction criteria standards beyond the description of a task and its conditions should 
mitigate this issue. Additionally, if the creation or selection specific standard is desired 
to be delegated to the decision authority, the DODI should include a direction to a 
generally sufficient standard (for example ISO 2700 for Information security) as a basis 
from which a decision authority can build a standard from, and judge that the standard 
is sufficiently complete in its coverage and detailed in its specification.   
 
Third, and more broadly, the documents do not yet communicate the intent of 
incorporating SE Modernization processes across the policy areas and they should 
be updated accordingly. When reviewing the clarity of the policy derivation, the team 
found that the four focus areas derive from various language in NDAA's, but only MOSA 
has specific referenceable standardized language in Title 10. As such, appropriate 
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standards should be specified in directives and instruction for the other focus areas. 
Additional recommendations are as follows:  
 

 Establish clear traceability between policy documents and guidance via 
appropriate cross-referencing  

 Identify appropriate standards (to be developed if necessary) to make policy 
compliance measurable 

 Terms used in DoDD and DoDI lack clear, concise and complete definitions. 
There needs to be a clear taxonomy/ontology developed at least for SE and 
related SE Modernization activities. This is the primary focus of the ontology 
development effort in WRT-1058. 

 Systems Engineering is a core technical definition and risk management 
approach to all Acquisition Pathways. This is reflected in the language of 
DODD 5000.01 if not in specific directives. There need to be consistent 
guidance language in each pathway provided and clear intent provided in 
Engineering of Defense Systems and Systems Engineering guidance 
reflecting use in each pathway and in sustainment. This will be further 
assessed in the completion of the policy analysis task. 

 

 

Figure 13. Broader Policy/Guidance with the four focus areas. 
 
The team is continuing to review the associated guides in relation to the SE 
Modernization focus areas and related policies. The broader policy and guidance 
documents of Figure 13 are being included in the full review. This activity will be 
completed under the WRT-1058 research task. As a next step, concrete corrective 
actions in terms of updates and revisions to the guides for implementation will be 
provided. 
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6. SE MODERNIZATION – OUTREACH AND PAIN POINTS 

Task: Provide outreach to government acquisition leads, program offices, science and 
technology organizations, and other entities related to SE modernization. 

OUTREACH ACTIVITIES 

The research team conducted three formal workshops with government, industry and 
academia to gain insights. The details of each workshop are provided in Appendix A. 
The workshops included: 

1. Translating Digital Engineering into Pragmatic Impact (November 2021)  

2. SE Modernization Strategy (January and June 2021) – conducted jointly with the 
International Council on Systems Engineering. 

3. Digital Artifact Workshop (February 2022) – conducted jointly with DAU. 

In addition, the team had a number of individual discussions with experts and program 
offices led by the sponsor. These activities generated a number of statements that were 
used to inform a more comprehensive set of SE Modernization pain points. Individuals 
from these sessions provided references to lessons learned artifacts which may be 
used in an updated SEModBoK repository (this will be completed on project WRT-
1058).   

PAIN POINTS AGGREGATION 

The primary use of the outreach activities was to generate a more comprehensive set of 
SE Modernization pain points that were mentioned by various participant and ongoing 
implementation strategies that are being matured at the program and Service level. The 
integration framework was used to organize these into an Ishikawa (fishbone) diagram. 
The full diagram is shown in Figure 14. 

The detailed pain points in each causal path are not easily readable in the figure and 
will be explained further. The overall organization of the diagram represents as an input 
our primary goal from the integration framework: 

 Seamless and efficient digital flows from data to decision artifacts and from 
decision artifacts back to data. 

And as an output the primary outcome theory resolution of these pain points would 
address: 

 The slow implementation of modernized systems engineering processes in 
DoD Program Offices. 
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Figure 14. SE Mod Pain Points. 

The organization of the diagram represents four primary recommendation areas driven 
each by two primary aggregated pain points. These are summarized below: 

1. Build a Reference Implementation 
a. Tool flows are stovepiped and unintegrated 
b. Need agreement on means to share models and data 

2. Modernize Systems Engineering Technical Review (SETR) Processes 
a. Lack of agreed upon governance for data and models 
b. Need more agile and continuous data and model development approaches 

3. Share Lessons Learned 
a. Lack of use cases for upstream/downstream use of data and models 
b. Lack clear understanding of the return on investment 

4. Ways and Means to Drive Adoption 
a. Lack well defined acquisition process integration 
b. policies do not incentivize programs to adopt new approaches 

The detailed pain points for each recommendation area are summarized below: 

Build a Reference Implementation 
1. The DoD should build and share representative reference implementations that 

support seamless and efficient digital flows of engineering, program management, 
and acquisition processes 

a. Today there are too many stovepiped and unintegrated data/tool flows and 
processes 

i. High tool/licensing cost, need enterprise level agreements and 
standards 
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ii. Today the focus is on modeling tools, need a much broader data 
management focus and set of processes 

iii. Tools lack standard integration of engineering and program 
management data 

iv. Tools need to support seamless and efficient ways to integrate and 
connect data & models 

v. The community has been at this for a while, need efficient ways to 
transition from legacy tools/processes to the latest more capable tools 

vi. Government and contractor tools and methods need to be built into a 
standard shared ecosystem across programs 

vii. Developed and demonstrated approaches need to be widely shared 
across programs 

b. Need agreement across programs and across government/ contractors on the 
means to share data and models and related SE practices 

i. The community has not yet developed a culture for sharing data and 
models 

ii. Effective configuration management processes need to be developed, 
along with intellectual property and data protection mechanisms 

iii. PMs and contractors lack the incentives (voluntary or contracted) and 
means for sharing data & models 

iv. "Seamless and efficient" means ability to easily drill down from review 
artifacts to models to data, today's tools and methods lack the ability to 
easily view/extract data at different levels 

v. Need lessons learned and best practices on the appropriate fidelity of 
models for different decision processes 

vi. Need lessons learned and best practices on how to collaborate around 
models and data 
 

 
Modernize Systems Engineering Technical Review (SETR) Processes 
2. Lack of agreed upon governance for data and models 

a. DoD needs to modernize their SE technical review (SETR) and collaboration 
processes to focus on use of data and models instead of static presentation 
artifacts 

i. Who owns the data? Need standard structural and process 
approaches 

ii. PMs lack existing authoritative sources of data & models to build from 
iii. PMs lack examples of data/model portfolios and experience in 

managing them 
iv. PMs lack mature processes and methods for accepting and validating 

data/models consistent with modern continuous development and 
integration methods 

v. PMs need ways to identify and manage what data/models are needed 
when, and experience/risk processes to manage the gaps in data & 
models 
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b. PMs need to develop more agile and continuous data & model development 
processes 

i. A modular open systems approach (MOSA) is the enabler for both the 
data/model infrastructure and the product data lifecycle, this must be 
recognized as a necessary step to adaptability and change as built into 
the acquisition culture 

ii. The prevailing view of agile as a software development approach must 
be overcome, and used to change the prevailing view of development 
as a set of waterfall milestones 

iii. PMs lack examples of modernized technical and management reviews 
iv. PMO's lack training on how to execute modernized SE processes 
v. Efficiency will come from automation, need tool automation and 

especially model-based evaluation and test strategies 
 

 
Share Lessons Learned 
3. The DoD needs to organize and share lessons learned across all components 

a. PMs lack use cases for upstream and downstream use of data and models 
i. PMs lack standardized approaches in practice for defining and using 

models and related data to specify and manage their developed and 
acquired systems 

ii. These would standardize on government reference architectures for 
both SE infrastructure and portfolios of systems – there is a lack of 
mature examples 

iii. Models and data should be viewed as a risk management strategy – 
need a documented process and a program management focus 

iv. The integration of mission/SoS models and system models is 
immature, PMs need SoS level views as stand-alone system models 
cannot reflect changes in context/use over time 

v. PMs lack documented examples of SE Mod as a quality improvement 
process 

vi. There are not enough use cases and examples of SE Mod benefits 
b. The community does not yet understand the benefits of and return on 

investment for SE Modernization 
i. PMs need revised cost estimation models that reflect efficiency of SE 

modernization components 
ii. PMs need to have and to adopt measurement strategies and 

specifications for SE in general and modernized SE 
iii. PMs need a means to value the multidisciplinary rigor and integration 

that comes with SE Mod 
iv. PMs need means to value the life cycle benefits and use of sustained 

digital artifacts 
v. PMs need examples of program realized efficiencies, and need long-

term examples of the realized value of SE modernization 
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Ways and Means to Drive Adoption 
4. The DoD needs ways and means to drive adoption into Program Offices and other 

functions 
a. There is a lack of well-defined process integration across all acquisition areas 

i. There is not an effective terminology that integrates across acquisition 
areas of change, causing confusing and lack of focus 

ii. Digital transformation is an enterprise level cultural change and the 
top-down/bottoms-up learning needed is just underway 

iii. Most programs involve legacy systems and PMs are unable to/cannot 
afford to integrate new SE practices into legacy systems improvements 

iv. Standard contract approaches and templates for defining & procuring 
in the digital ecosystem are not yet available 

v. Need PM consumable visualization standards for dashboards that aid 
management 

vi. There are not enough examples of acquisition artifacts available from 
early adopters 

b. Current policies do not incentivize programs to adopt new approaches 
i. Current guidance is stovepiped and inconsistent across acquisition 

pathways and engineering/PM processes, maturing slowly 
ii. The DoD lacks an enterprise strategy to fund DE infrastructure  
iii. Some programs are early adopters, but digital transformation is not yet 

at the portfolio level 
iv. The DoD needs experienced individuals who can lead adoption of SE 

Mod practices, as well as breadth and depth of staffing to implement 
those practices 

v. Effective compliance measures are needed to force adoption and build 
momentum for change 

These pain points are offered up as a list for further development. In next steps the 
government should take the initiative to agree upon and formalize each pain point (as 
was done with the Digital Engineering pain points) then develop plans and 
measurement approaches to track each item. This list forms the basis for further 
development on Research Task WRT-1058. 
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7. NEXT STEPS 

This is the final report of Research Task WRT-1051. The intended follow-on research 
task, WRT-1058, was started in parallel with this task and is currently planned to 
complete in March 2023. Figure 15 shows the combined schedule and lines of effort for 
the combined tasks. 

 

Figure 15. Full project schedule. 

Major lines of effort include: 
1. Lessons Learned: the research team led by student Kaitlin Henderson from 

Virginia Tech has compiled a database of over 600 lessons learned statements 
from open literature. This is currently in analysis. The lessons learned and source 
documents will form the next version of the SEModBoK metadata and 
references. 

2. Ontology: the research team from Penn State is building an ontological model 
that integrates across three language sets: military capabilities, defense 
acquisition, and systems engineering lifecycle standards. This will serve as a 
secondary SEMOD integration framework across written policy and guidance. 

3. Workforce: the project has teamed with the Defense Acquisition University (DAU) 
to collect a set of education and training artifacts derived from the lessons 
learned. 

4. Policy analysis: the research team will complete recommendations for coverage 
of gaps and further focus area integration in the defense engineering policy and 
guidance. 
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5. Agile Digital Engineering: the research team will conduct a deeper analysis of the 
impact of agile methods and processes in modernized SE. As part of this, the full 
integration framework of Figure 5 will be iterated and described in detail for each 
relevant acquisition pathway.  

6. Implementation roadmaps: as SE Modernization will be a long-term evolution, the 
research team will support the sponsor in development of a set of longer term 
implementation roadmaps. 

In addition, this research identified two additional research areas that should be 
pursued: 

1. ERI development: develop an exemplar reference implementation(s) establishing 
digital engineering practices and policies that provide a consistent, coherent, and 
controlled environment that is context-independent, scalable, and federated.  
This reference implementation would allow the department to demonstrate 
concepts relating to the authoritative source of truth in support of programs of 
record, along with joint experimentation initiatives. The ERI would establish a 
digital engineering environment to mature data standards and data exchange 
methodologies between applications baselining interface capabilities and 
becoming a reference implementation environment for demonstrating and 
transitioning digital engineering capabilities to program offices in the services. 
Modernization requires an ecosystem capable of capturing and retaining digital 
engineering artifacts using shared semantic data models (ontologies) between 
applications using data exchange, data product control, operational configuration, 
and traditional document production. 

2. In the future, program managers must be able to navigate through government 
acquisition milestone processes and government procurement processes that 
are linked through data and models. Initial example acquisition artifacts are 
starting to be exchanged through the efforts of the government Digital 
Engineering Working Group, various digital engineering pilot projects, and a 
small set of acquisition programs of record. However, these are not standardized 
or widely distributed. There is a need to standardize on digital engineering 
relevant statement of work and contract language that would be useful for 
programs requesting to start applying digital engineering to new programs. There 
is also a need for models of the actual request for proposal and technical 
evaluation processes, and the changes to the contracting processes needed to 
manage the exchange of data and models at both the government levels and 
government to contractor interfaces. needs include: 

a. Define a sample acquisition flow for a defense program of record that 
begins with identification of a needed material solution through to the point 
of award to a contractor or contractor team. Consider the Major Capability 
Acquisition, Mid-Tier Acquisition, and Software Acquisition pathways.  

b. Prototype a digital Systems Engineering Plan and digital milestone 
approval workflow 
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c. Develop example models for Statement of Work and Technical Evaluation 
Criteria 

d. Develop examples for model-based contracting and digital approaches to 
augment the traditional concept of Contract Data Requirements prior to 
contract award 

e. Define criteria for validation and approval of these digital artifacts and 
processes. 

 
8. CONCLUSION  

Computer Aided Design (CAD) and Product Line Management (PLM) methods and 
tools gradually moved the physical design processes from highly manual to mostly 
seamless and efficient sets of data and workflow. This “Mechanical Engineering 
Modernization” took decades of evolution. SE Modernization is also going to be a long-
term process.  

This report summarizes the initial steps and pain points for the journey. The question 
“why modernize systems engineering” proved to be very difficult to answer originally. 
Different aspects of systems engineering such as mission integration, digital systems 
engineering, and agile systems engineering are evolving differently in different 
disciplines, creating organizational and process barriers in both engineering and 
acquisition. The primary goal of this phase of SE Modernization framework was to 
develop the integration framework that would bring these disciplinary and 
methodological views together. To do this we had to create a new mental model and set 
of visualizations that portray systems engineering in a different light. The basic process 
areas of systems engineering remain valid, but the lifecycle models and associated 
digital practices will look very different than the traditional underlying SE process in 
defense acquisition cycles. 

9. PROJECT TIMELINE & TRANSITION PLAN 

All research in this report will transition directly into the companion WRT-1058 Systems 
Engineering Modernization Policy, Practice, and Workforce Roadmaps research task. 
Transition opportunities will be identified in that report.  
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APPENDIX A:  WORKSHOPS AND RELATED OUTCOMES  

The research team conducted three formal workshops with government, industry and 
academia to gain insights. The workshops included: 

1. Translating Digital Engineering into Pragmatic Impact 

2. SE Modernization Strategy Session – conducted jointly with the International 
Council on Systems Engineering. 

3. Digital Artifact Workshop – conducted jointly with DAU. 

TRANSLATING DIGITAL ENGINEERING INTO PRAGMATIC IMPACT: STRATEGY TO 

IMPLEMENTATION: WORKSHOP SYNOPSIS 

November 9, 2021 (Conducted on Zoom) 
 
Workshop Motivation and Intent 
 
Systems engineering (SE) modernization efforts through MOSA, Mission Engineering 
and SW Engineering are heavily dependent on the implementation and use of 
collaborative digital tools and processes. The government/defense industry is 
undergoing profound changes from traditional engineering requirements, design, 
development, integration, and verification methods based on documents and artifacts to 
a future based on digital models and cross-functional digital representations of system 
designs and end-to-end solutions. Many of the measurable benefits of Digital 
Engineering (DE) are associated with the use of both data and digital models as a 
community “source of truth” for all life cycle activities. The DoD Digital Engineering 
Strategy describes a foundation for enterprise stakeholders across government, 
industry, and academia to work on their respective digital transformation initiatives. This 
strategy has been well received, many pathfinders and pilots in the realization of this 
strategy have validated the approach, and industry and government are investing in the 
necessary transition.  Questions remain with development of standard approaches and 
pathways to support this transition, while also addressing the resulting return on the 
investments, measurements and metrics to ensure impact and efficiency. 
 
The intent of this workshop was practical with a view towards supporting the continued 
transition of the Digital Engineering strategy into a set of implementable and scalable 
pathways.  With this in mind, we planned this workshop with selected and key 
stakeholders with the primary objective to: 
 
Develop a baseline set of engineering and acquisition processes that are most likely to 
be impacted by the Digital Engineering transformation, with “start with these” style 
guidance.  This could potentially lead to a pseudo-pareto listing of these processes in 
the order of impact magnitude, ROI, and difficulty. 
 
A follow on intent is to leverage workshop results into the: 
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1. Development of sample flows of these processes in typical acquisition and 
engineering activities that can inform a starting workflow for the transition. 

2. Development of a sense for any dependencies in the transition of these 
processes along with a degree of difficulty.  The degree of difficulty could 
address dimensions such as talent development, infrastructure, data, and so on. 

  
Workshop Attendees, Organization and Context 
 
The workshop was kicked off by Ms. Phil Zimmerman articulating the intent of the 
workshop for the approximately 50 participants.  In order to enhance the discussion and 
data collection, the participants were organized into five groups, with each group being 
moderated by a member of the SERC Research Council. 
 
Group 1: Test and Evaluation (Laura Freeman, Virginia Tech) 
Group 2: Mission Engineering (Dan DeLaurentis, Purdue) 
Group 3: Agile and Security (Cliff Whitcomb, NPS) 
Group 4: Systems Engineering/Program Management (Tom McDermott, Stevens) 
Group 5: Leadership Perspective – Cross Functional (Phil Anton, Stevens) 
 
As context for this workshop, the set of pain points developed by the Digital Engineering 
Working Group was shared with the Breakout Group Moderators.  These pain points are 
summarized in Table 4. 
 
Furthermore, the moderators and the participants were requested to think about the 
primary digital engineering metrics categories during the course of their discussions in 
the breakout sessions.  There were enumerated as: a) Impact to Quality; b) Impact to 
Speed and Agility; c) Impact to Collaboration and Knowledge Transfer; and d) Impact to 
the Adoption of Digital Engineering. 
 
Finally, a list of primary acquisition and engineering functions, as reflected in Figure 16. 
List of Primary Acquisition and Engineering Functions used as a Reference 
Baseline.Figure 16, was shared with the team as a reference baseline. 
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Table 4. DoD Digital Engineering Pain Points. 

DE Area Pain Point Title Pain Point   
Goal 1: Use 
of Models 
  
  

Standards Models are not consistently planned, developed or used 
across Services, engineering disciplines, domains, 
lifecycle phases, or programs 

 

Reference 
Models/ 
Reference 
Architectures 

DoD lacks a concept of operations, reference models/ 
architectures to guide Digital Engineering 
implementation 

 

Modeling 
Practice 

DoD lacks methodologies to use model-based 
approaches to perform lifecycle activities 

 

Goal 2: Data 
& ASOT 

Data Exchange The DoD lacks digital representations providing 
alternative views to access, visualize, communicate and 
deliver data, information, and knowledge to 
stakeholders 

  

Authoritative 
Data 

DoD lacks authoritative data sources that are 
accessible, understandable and trustworthy 

  

Decision & 
Visualization 
Framework 

The DoD lacks a decision and visualization framework 
to communicate across decision makers and 
stakeholders. 

  

Goal 3: 
Technology 
Innovation 

Digital 
Enterprise 

The DoD lacks an established digital engineering 
capability to develop and deploy digital engineering 
models for use in the defense acquisition process 

 

Engineering 
Practice 
Innovation 

The DoD lacks mechanisms to implement Digital 
Engineering across R&E 

 

Pilots The DoD lacks mechanisms to innovate rapidly, and to 
infuse advancements in technology to improve the 
engineering practice 

  

Goal 4: 
Infrastructure 
and 
Environments 

Digital 
Ecosystem 
(Integrated 
Modeling 
Environment) 

An ecosystem does not exist to digitally collaborate 
across organizations, engineering disciplines, and 
lifecycle phases to rapidly discover, manage, and 
exchange models and data 

 

IT Infrastructure The existing infrastructures were not designed for 
complex digital model-based engineering activities 

   

SW & Tools The DoD lacks access to DE software and tools across 
the Enterprise 

     

Goal 5: 
Culture and 
Workforce  

Policy, 
Guidance, and 
Plans 

The DoD lacks comprehensive policies, guidance, and 
plans. 

 

Talent 
Management 

The DoD lacks recruiting, hiring and retention strategies 
for Digital Engineering.  

 

Leadership & 
Communication 

The DoD lacks enterprise expectations, strategic 
direction, and prioritized investments across the 
enterprise 

 

Change 
Management 

The DoD lacks enterprise accountability to measure, 
demonstrate and improve tangible results 
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Figure 16. List of Primary Acquisition and Engineering Functions used as a Reference Baseline. 

 
Primary outputs from the Systems Engineering, Requirements Engineering, and Program 
Management Session: 
 

1. Need: Digital Engineering Environment: There is need to characterize a minimally viable DE 
infrastructure, to address the following that can have a significant impact on cost of implementing 
Digital Engineering: 
a) Dealing with multiple CAD environments, licensing costs, multiple heterogenous DE 

environments; 
b) Cost of tools across multiple contractors using different vendors, lack of interoperability, and 

(in the case of some vendors) the approach to tool licensing; lack of kernel/metadata 
compatibility; 

c) Inability to prescribe tools and interoperability across programs/contractors, prescribing data 
format is also a challenge; 

d) People don’t always realize the power in the tools they already have, skills and experience 
and training is a barrier to expertise to make these types of choices; 

e) Data sharing and standards defining best tool combinations to work with each other are 
sparse at best. 

 
2. Need: Develop a Portfolios of Reuse Opportunities: There is need to explicitly develop a portfolio 

of reuse opportunities within a program, and across a portfolio of programs.  This would allow us 
to identify specific opportunities to impact development agility: 
a) Leverage an opportunity to cut quite a bit of time in program development (SOW, etc.); 
b) Leverage benefits from Data and Model reuse to evolving system versions, iterations; 
c) Assess traceability between contract documents and cross-referencing to contractor 

documentation, benefit in cost and time; 
d) Apply DE as early in the requirements definition as possible, building databases & tools 

entering acquisition, also architecture definition; 
e) Development of enterprise/mission reference architectures; a library of design patterns;  
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f) Information that is required by JCIDS is managed in different places – via Digital Engineering 
we have an opportunity to integrate it; 

g) Generally getting information into computational space in a consumable data format benefits 
future use; 

h) There is a need to trace from requirement to test results, very difficult today given speed of 
development, and DE is really needed to solve this problem; 

i) Project portfolio and requirement portfolio management can benefit from data and models for 
individual systems. 

 
3. Need: Develop a portfolio of data that are particularly hard to get and share access to: In order to 

allow a focused effort to get at the persistent issue of data sharing and access, this effort may be 
critical to the implementation to Digital Engineering: 
a) JCIDS data; 
b) Any activities that have classified material, particularly performance data; Tools are not 

operating at high side or flexibly across levels, access to tools; Much is still manual at the 
higher levels; There is a need to study organizations that have solved this issue (e.g., IAMD);  

c) Reuse of architectural models and data from program to program, system to system; 
d) There may be a large quantity and richness of available technical data but difficult it is often 

difficult to abstract or aggregate for higher level decision makers; 
e) Inability to look at and extract information across data sets without the manual process of 

compiling the data. 
 
Primary outputs from the Test and Evaluation Session: 
 
Reality: ROI with Digital Engineering will only be achieved if downstream organizations also adopt Digital 
Engineering, and refactor their practices and processes to leverage the models and data that represent 
the technical baseline – the authoritative source of truth.   

1. Need: Governance to Leverage Reality: An adjudication authority is necessary for the following 
exemplar reasons: 

a. PM/PEO will own the authoritative source of truth – who makes ATEC/DTE&A/DOT&E 
adopt, if there are disagreements on the fidelity?   

b. Who tells the PM/PEO the authoritative sources is not good enough? Or causes a 
verification and validation of the digital models and data? 

c. There is a need to rethink governance between programs and oversight organizations. 
2. Need: Assess and Review the Digital Engineering Investment Model: As an example, there are 

obvious efficiencies relating to test and evaluation that result from Digital Engineering.  As an 
example, there is the possibility of reducing physical test resources along a tractable timeline in 
coordination with investments in the Digital Engineering infrastructure. 

3. Need: Assess and Review what aspects of the TEMP can be Digitized: This is a specific effort 
focused on enhancing efficiency, leveraging information already developed in form of models and 
data, allowing sync-up between requirements and design changes, and the TEMP.  There is a 
need to revisit and rethink the TEMP in the context of Digital Engineering. 

4. Need: An Enterprise Level Model V&V Capability and Model DIDs: This will be critical to 
developing a level of trust in the models and the associated authoritative source of truth, it will be 
key to accepting models from the contractors, and to get other organizations (e.g., ATEC) to buy 
into leveraging digital models for virtual testing in lieu of physical testing.  There is also a need to 
develop the equivalent of DIDs for models – will allow: 

a. Consistency in what we ask for in models and related data 
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b. When SE is engaged in contract language writing, quality is improved, DE should help to 
identify correct language 

c. Ability to support technical decisions at the portfolio level 
 
Primary outputs from the Agile and Security Session: 
 
Activities with the most significant impact from Digital Engineering are likely to be: 
 

1. Risk Management: Earlier identification, and perhaps more comprehensive identification of risks 
is possible, with consistency and transparency; this will also likely guide and focus risk-based 
prototyping. Identifying failure modes and risks early on in the process is a large benefit and can 
be done consistently and transparently. Can understand risk before development matures, 
reducing a need for as many prototypes. 

2. Software Development: Software benefits significantly from a DE environment – allowing rapid 
software updates, enabling agile development and DEVSECOPS, leveraging auto-generated 
code, it makes software scans possible, allows M&S to augment T&E, helps with software safety 
882e software safety standard impacts, and allows assessment how open our interfaces are (for 
MOSA approach), and supports the identification of major MOSA open aspects 

3. Business Case and Economic Analysis: Currently, modeling and simulation implemented to 
accomplish trade studies and cost – benefit analyses is already done for most programs, but is 
not integrated and visible for use and understanding throughout the program lifecycle. The ability 
to maintain a connection to modeling and simulation done up front is a real value-add, rather than 
having to go back in time and find it if it is needed later in program development. 

4. Configuration and Change Management: The DE environment will allow a more efficient, 
traceable, and transparent configuration and change management approach, with built in cost 
assessment. Consistency of CM due to integrated tools and built-in or designed-in traceability 
provides positive impact. Perhaps not as easy to implement if tools and data are not harmonized 
into a consistent environment. ROI is potentially good. 

5. Sustainment and Product Support: This becomes possible in a manner that allows earlier design 
impact assessment and follow-on optimization of the support ecosystem, based on utilization. 

6. Cybersecurity: This can be finally included earlier as part of the system design trade space. 
Easier to control flow of information and who holds the data (all kinds of data) so perhaps 
programs will be more secure. Better to know who owns the data. Could be trickier due to the 
need to know for various data, different environments, data storage across classification levels, 
risks of having everything in a cloud environment (prone to hacking). Can better define what the 
data looks like and how the system can respond – reduction of silos is a benefit. 

7. Program Protection: Government is asking industry to protect what the government is asking 
them to develop and build. Government will build the model for industry to follow, so time to build 
involves some difficulty and has a cost to it up front. 

8. Sustainment and Product Support: Condition-based maintenance, virtual trainers, PPMX, and 
these sort of meta-verse aspects become important here. Continuation of software development 
into the O&S phases should be considered – so implementing a “colorless” money format could 
benefit sustainment and support. Lots of types of data, activities, currently many different tools 
and approaches in these phases impacts difficulties in implementation. ROI is long term 
realization, with some strands or threads offering benefits early on from advanced and digital 
manufacturing. 

 
Primary outputs from the Mission Engineering Session: 
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Reality: Digital Engineering can enable better gap analysis in the context of a “kill web” and targeted 
prototyping.  It can also support enhanced portfolio based resource allocation and decision making, but is 
truly dependent on the transformation of the enterprise from a digital perspective.   
 

1. Need: Leadership Engagement and Support: We truly need to go beyond the heros and the 
coalition of the willing to accelerate investment and gain the benefits from this through re-thinking 
the investment model for digital engineering and getting past the stove piped resources. 

2. Need: The data and underlying models, shared in timely and appropriate fashion, necessary to 
support comprehensive ME analysis. 

Activities with the most significant impact from Digital Engineering are likely to be: 
 

1. Program Management and Manager; 
2. Systems Engineering; 
3. Test and Evaluation; 
4. Gap Analysis and Prototyping; 
5. System and Operational Issues (Spectrum; Energy; and Environment). 

 
Primary Outputs from the Cross Functional Leadership Session: 
 
Note that there is some return on investment (ROI) in the near term, mostly in better quality of the 
systems being acquired. The major ROI is in the long-term (e.g., a lot of cost avoidance). If you assess 
implementation based only on the near-term ROI, then DE investments will likely not rate high enough.  
 
Also, if we had full DE implementation with physics-based modeling, implementation would be relatively 
modest effort for DT, but we are not mature enough yet in capability and capacity.  
 
The best approach may be to focus on implementing DE for SE first.  
 
Activities with the most significant impact from Digital Engineering are likely to be: 
 
Top Tier: 

 Systems Engineering, and re-thinking Design Reviews 
 
Second Tier: 

 System of Systems/Mission Engineering 
 Sustainment and Product Support 
 Training and education for operating the acquired systems 
 Requirements setting and management. (Using DE to support requirements generation and 

management and mission engineering should identify issues early.) 
 
Third Tier: 

 Acquisition Strategy 
 Risk Management 
 Configuration Management 
 Software engineering / IT 
 Program Protection 
 Test and Evaluation (T&E): Developmental and Operational 
 Cyber-Security 
 Assessing System and Operational Issues 
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 Cost Estimation 
 Contract Administration and Purchasing (e.g., CDRL reduction and streamlining) 
 Training and education for government execution 

 
Fourth Tier 

 Mission support 
 
Negative Impact 

 Legal Reviews. The highest “negative impact” may be to the Office of General Counsel (OGC) 
because it is hard to explain technical aspects of DE (there are very few lawyers in OGC with 
technical degrees). 

 
Integration and mapping of workshop outcomes 
 
The workshop served as an excellent initial realization of SE Modernization pain points. 
The outcomes of each breakout session were mapped into a relationship diagram as 
shown in Figure 17. As this diagram is overly complex, pain point areas are defined and 
summarized in the following slide images. 
 

 

Figure 17. Mapping of workshop outputs. 
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SYSTEMS ENGINEERING MODERNIZATION: WHAT DOES A FULLY DIGITAL, AGILE, AND MODEL-
BASED SE PROCESS LOOK LIKE? 

January 28, 2022 (Conducted in hybrid form at the INCOSE International 
Workshop Los Angeles CA and on Zoom) 
 
Workshop Motivation and Intent 
 
Systems Engineering is in the midst of several transformational changes that 
dramatically affect traditional practices. First among these is the digital transformation 
but following pretty closely is speed and agility. Combining these imperatives with 
software-driven technology shifts like artificial Intelligence creates an era of dynamic 
change for the typical systems engineer. For example, methods and guidance related to 
at least five SE practices – model-based engineering, agile software, mission and 
systems-of-systems engineering, modeling & simulation, and portfolio management – all 
have strong interrelationships but rather independent bodies of knowledge. Today’s 
systems engineers need more integrated guidance. What does a fully digital, agile, and 
model-based SE process look like? 
 
As stated in the upcoming INCOSE Vision 2035, “The future of systems engineering is 
model-based, leveraging next generation modeling, simulation, and visualization 
environments powered by the global digital transformation, to specify, analyze, design, 
and verify systems.” The competitive environment for systems engineering is 
increasingly focused on speed, adaptability, and agile methods. Many products today 
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create stable platforms and realize value from continuous capability delivery. However, 
systems engineering has traditionally focused on platform and related product delivery, 
implying a much stronger need to integrate mission and SoS analyses and portfolio 
management into the SE process. These are all precursors to future complex and 
adaptive systems challenges like intelligence and security. Each of these focus areas 
promote the idea that changes to culture and mindset are necessary to achieve 
success.  
 
The US Department of Defense recently started an initiative to “Modernize SE to 
support the delivery of capability to meet mission needs” which implies current practices 
are insufficient or at least insufficiently integrated to meet their rapidly evolving mission 
environments.  Is there a strong need to “modernize”? What focus areas should we 
tackle first? How are emerging and relevant practices integrated into SE discipline? 
How should the overall practice of systems engineering shift over time? These are all 
questions that must be addressed by INCOSE. 
 
The goals of this session are to: (1) document the current state of SE with respect to 
evolving markets and methods, (2) identify focus areas for INCOSE that we should 
address with respect to evolving practice, (3) develop a set of prioritized actions or 
perhaps simple roadmaps, and (4) recommend/Identify key enablers that are essential 
to a modern approach to SE (for example reference architectures, SoS collaboration 
environments, etc.). The outputs of this session will be provided to various working 
groups to drive future INCOSE products and events. 
 
The primary outputs of the session are summarized in Figure 18. 
 

 

Figure 18. INCOSE January Strategy Session summary. 
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Detailed collected statements from the Strategy Session are captured below: 
 
What is the Current State of Systems Engineering in DoD? 

1. Mission/SoS/system complexity overwhelming existing process, need to transform at scale 
2. A singular focus on “system” is obsolete, need Mission/SoS views throughout the process 
3. Too many templated, over-specified pass-fail requirements, need to reflect the important model 

relationships 
4. Too much focus on verification over validation, use, sustainment – poor definition of business <-> 

product 
5. Lack standard ontologies/data models 
6. Lack of standard processes between SE and engineering domains (no interoperability) 
7. Lack bridging/integration of engineering and other competencies (science, safety, software, 

security, programmatics). 
8. Lacking agility, need to refactor traditional processes, need agility to master rapid change 
9. Need to move away from a static view of the system toward model-based reviews 
10. Programs often many missing models, particularly operational/business contexts, didn’t examine 

all options 
11. Need to know when we change things, we are not breaking something else, not seeing full scope 
12. Lack of governance approaches for data and models, still paper CM/DM mindset 
13. Engineers lose dynamic content as the design progress, artifacts become more static, then stale 
14. Historical approaches dominate, lack change momentum, need to work through impacts to 

people & culture 
15. Requires government/contractor collaboration, lack of established processes and norms 
16. Lack a digital process flow handbook(s), a digital workflow with traceability to domains 
17. Hard to create collaboration, continuously, in digital environments; funding allocations can be a 

barrier 
18. Big shortage of experienced practitioners 
19. Too much focus on new technologies/products over how we engineer things 

How do we increase collaboration & knowledge sharing? 
1. DoDI 5000.88: “Collaboratively perform”, “make data and artifacts available” 
2. SE job: communicate! How can we help? You won’t have to wait on us… 
3. Leaders not managers, need to recognize this is a transformation, many maturity levels 
4. Funding allocations don’t promote collaboration, need portfolio strategies 
5. Interoperability – new to SE: standards, tools, clouds, data across boundaries, new norms for 

working together 
6. Recognize limits of the digital technologies, build incrementally & continuously 
7. Government/contractor boundaries, disciplinary boundaries – people learn by copying others’ 

strategies, not enough examples yet 
8. Training and exposure for everyone 
9. Learn from SW how to build iterative, collaborative teams 
10. Apply automation, remove drudge work, focus on build, learn from DevOps transformation 

What is the future state of SE? 
1. An idealistic vision for SE Mod is needed for graduates to go into the workforce looking toward 

seamless interoperability and integration of all engineering disciplines 
2. Continuous engineering across the globe – communicating remotely is key – some engineering 

disciplines do this well today but not integrated at the system level 
3. Greater (digital) integration of SE and project management 
4. Digital twin that is holistic for a system over its entire system development life cycle 
5. The equivalent of a DevOps revolution cutting across disciplines & lifecycle – leaders have joined 

the quality with speed and consistency bandwagon 
6. “How to model” is a core competency for more than just the engineering community 
7. Not getting dragged down by data loss/data impedance 
8. Tool maturity: more open, interoperable, usable, standardized… 
9. Digital tools improve the SE practice and number of programs/organizations doing SE 
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June 28, 2022 (Conducted in hybrid form at the INCOSE International Symposium 
Detroit MI and on Zoom) 
 
Follow-on Workshop Motivation and Intent 
 
The strategy session at the INCOSE International Workshop in January 2022 discussed 
the concept and need for SE Modernization, resulting in a summary set of current state 
and future state attributes of modernized SE reflected in the table at the bottom of this 
page. Linking to these themes we would like to explore SE Modernization around three 
mental models: SE as a seamless data-driven activity; SE as continuous and agile 
across any life cycle; and SE as enabled by evolution of digital tools. The attached 
readahead provides additional information on the development of these mental models 
by the Systems Engineering Research Center (SERC). 
In this follow-on workshop we focused on SE Modernization as a digital transformation. 
Attendees were asked to be prepared to discuss these questions: 

1) Can you provide concrete examples of progress toward this future state: 
seamlessly shared and authoritatively managed data used across disciplines? 

2) What are the top 2 barriers to enabling digitally iterative design? 
3) What aspects of tool integration prevent you from realizing the vision of seamless 

data exchange? What 2 tool features would you change for data exchange? 

The primary integrated output of this session was the need for and initial definition of the 
Exemplar Reference Implementation discussed previously.  
 
The detailed collected notes from the workshop, by question, are below. Pain point 
related comments are highlighted in red text. 
 
Q1: Can you provide concrete examples of progress toward this future state: 
seamlessly shared and authoritatively managed data used across disciplines? 
 

1. Mike Spatz MIT: MIT developed connector-ware to run through various analysis codes (finite 
element), and coupled to MBSE models. Enabled by writing “one end of” the code. Talks 
available, but maybe not paper 

a. developed  connectware, cadware, thermal performance combined — Coupled to MBSE 
models - modify requirements on other side 

b. We are trying to get magic draw coupled and it is more painful 
c. They won’t change it for us* 
d. We have connected MBSE to FTK, PLM, and FEA. And it works 

2. Curtis Potterfield from Boeing: Approach that connects electrical design to the signal model. Has 
approach, looking for software that implements it.  

3. Network design layout takes interface connections  
a. We have practical implementation 
b. Main artifacts 
c. Box to box 
d. Design info to the architectural model 

4. Steven Dam - Missile Defense agency: Matlab with Innoslate and STK, working with NASA 
“break the ice” challenge with ANSYS/CAD toolset. Working on high-energy laser test bed. 
Portfolio management office working on naval secured power testbed, set of PMOs to use for 
naval resilient power Automated ships. 

a. We are doing a lot of this now 
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b. We found you need to be careful in MBA research 
i. To not be fully seamless 
ii. Need test points 
iii. “Garbage in garbage out” 
iv. Don’t have the true physics to model this, not all the physical understanding 

exists to model these systems.  
v. I.e. used Artificial Viscosity 
vi. TOM - one model for everything is not necessarily the idea 
vii. Need to calibrate the model to experimental data.  

c. Videos, webinars all on website 
d. Q: are you using these tools to dev requirements, concepts, systems, etc? 
e. A: ALL of it  

5. Mark Petrotta “The N^2 problem”, the exponential explosion of tool 
interconnections/interoperations. Problems with differences in modeling styles. Having a curated 
list of modeling artifacts helped to address startup friction. Incentivized reuse of models. 
Comment on ASOT: may mislead people into assuming a centralized service. 

a.  everything talking to each other issues 
b. 2 SysML models..  a lot of work, impedance mishmash of styles 
c. Movement against centralization — not our intent…  
d. “Asot” and ideas imply centralization but…  
e. Inventory discovery: curated list of model assets and digital artifacts very helpful  
f. Addressing what is out there/ registering 
g. An index of available assets helped to know what is out there 
h. Encourages multiple utilizations or longevity for models/reuse characteristics 
i. Stepping up the level to index the digital assets 
j. ASOT - authoritative for whom?  

6. Lessons learning  
a. What represents the milestones? We can prioritize the types of data as you go down this 

architecture… need higher fidelity because of cross-product communication 
b. If we can look at the adaptive reference framework and requirements we can prioritize 

data. (may have missed some of the chains of steps). Currently, there are a lot of 
assumptions about what will be reused. Concern about where the money will come from 
for curation of data/prototypes. The data has to be captured within a database, which 
needs to be flexible enough to store arbitrary data. 

7. Common domain problem — would be helpful to have a strategy or guide 
8. OMFV - how to build our data architecture? Bc we can’t export everything 

a. Having to make a lot of assumptions about what could be reused 
9. We can only control so much —  
10. when program runs out….. budget/funding issues!  
11. Need to be able to capture and curate the data in a DB tool 
12. We have storage for artifacts  
13. Tie it to decisions, what was there, crack what is going on and determine what is [needed] 
14. Bill Fetech, Mitre – Synched DOORs to Cameo via data hub which acted as source of truth 

(automatic or manual) 
15. Bill Fetech, Mitre – Process model synch with these instantiations 
16. Laura Hart, LM – Same integration of DOORs to Systems Models via DataHub. Various system 

tool vendors. Implementation of OSLC also applied. 
17. Laura Hart, LM – Jazz environment synchronization, change requests, defect reports, etc. 

integrated. Required complicated upfront planning. Was a homogeneous environment. (Rational 
tool suite) 

18. Robert Raygan, DAU - AFSOC - MC130 Amphibious Capability (MAC) AFRL 6.2 funded Rapid 
Prototyping with flying prototype in two years. Multiple subcontractors collaborating with 
operations in virtual environments through SySML and other models. 

19. William(GTRI)- We have also synched data between Cameo and DOORS using DataHub 
20. Bill Fetech - MITRE - Prototype syncing Siemens Team Center and DOORS 
21. Example. Raytheon IRAD ‘Lighthouse’ Programs POC. James Teaff 
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a. Lighthouse provides authoritative sources of data models to also feed other areas (i.e., 
supply chain, product line engineering, SW ENG and SW factories) 

b. Considered pathfinders and are considered Digital Engineering Ecosystem pilots 
c. Realize the digital thread with a set of actively linked data stores, database of SysML and 

UML models 
d. All tools are linked together, where data models are all tied together 
e. Change propagation – changes are propagated with the ability to conduct change impact 

analysis  
22. Navy Combat System Configuration Control Board has a single repository;  

a. Navy moving toward public-subscribe in the future (API) implementation and Common 
Data Repository 

b. In the Navy, Enterprise/corporate funding has been applied to host authoritatively 
managed data (Shipboard Combat Systems); DODAF like artifacts; manage who can 
change the data; configuration control board approvals 

23. MBSE Demonstration (Alan Dianic) get to SRR w/o traditional artifacts. “Model-based SE Phase 
1” @ Chantilly customer. Integration with DOORS to analysis framework. M&S to determine 
buildability. Effort to process models to generate required text-based documents. Survey of 
industry; Ford does model-based requirements in model only, down to component specs. 
Requires tools and models that can map to each other. A common ontology would be helpful. 

24. L3 Harris (Sundar Thyagarajan). MBSE digital engineering across the board (Eng’g disciplines 
only for now). Customer driving need for MBSE. Requirements driven. DOORS or other tools 
used (Data Hub to Cameo). Focus is on model-driven milestone tools. 

25. Not seeing much seamless sharing. Why? Security, IP, data ontologies are pain points.  
26. AFRL WeaponOne. (Troy Snow) Digital Agile Open pilot.  
27. PEO Weapons Digital Acquisition & Sustainment Office – (DASO) (Troy Snow). Gov’t Weapons 

Reference Architecture was developed. Follows Dr. Roper’s tech stack concept. 
 
Q2: What are  the top 2 barriers to enabling digitally iterative design? 

1. Computational approaches are limited by the necessity to do at least occasional physical testing, 
usually some physics you are unsure about. 

2. Steven Dam - do testing to make sure your model makes sense 
3. Can especially be a problem when wanting to understand “a generation ahead”. 
4. need to understand the regional validity!! 
5. But it is not documented ! ** agreement between parties** Lack of documentation about model 

assumptions. 
6. Tom - data is referenced by model, not putting data into the model   Important not to put data in 

the model (hardcoding?).  
7. coming from software - Data best as something like a config file. Should not have headers in 

model saying how the data is computed in model —- should be separate “data” file explaining the 
data 

8. Pain points - lack of domain signal 
9. Idk what I should be preserving for data?? 
10. Even if I know what should be prioritized — how to structure, keep over time? 
11. How to prioritize which data is worth retaining, and lack of data architecture.  
12. Value lies in comparing differences in new data vs reference data. 
13. context of looking at holistically or as a group? 
14. Many people looking over a large group  — who owns the data, who uses it?  
15. Ref architecture for MOSA -  
16. Pattern people work - potential answer is when a digital program learns something it should/could 

feed back into the program 
17. Not preserving the entirety of that Instance, but an extraction of the original? 
18. Q: example? A: i.e. microwave self protect system prototype  
19. Air Force may have done something similar but you make more and more of your architecture 

across disparate systems the same I.e. dependencies, etc.  
20. Like a wiki where people can decide to reuse 
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21. Comment - I don’t think there is a place to put that data 
22. A lot of data is stored in different domains 
23. When you have shared data, does it become authoritative when you pull it into your program or 

before? 
24. Comparison between Git and Wiki in terms of the speed and gravity of immediate change 

commits. 
25.  our community needs some sort of way to accept into “stacks” 
26. Cost of being wrong 
27. (referring to Git still) not allowed to commit into Master branch - but would be development branch 
28. You know what the output is supposed to be with software 
29. It is one thing when you are building something.. but is another thing when socio-technical stuff is 

involved and it could be [unpredictable output] 
30. DARS?  **A GOOD BAD EXAMPLE*  DARS originally an architecture repository, became instead 

a registry because of access control issues(?). Everyone’s AV1s were supposed to go in DARS, 
but they couldn’t go in , no one knows how to use it - was supposed to be a report/summary of 
what they did  - classification issues - how to get to it 

31. if you are using a feedback process -  people can choose what aspects to use 
32. Model curation in defense is an issue with long times required to find models. 
33. Organization learning systems - challenge everywhere 
34. People check off boxes - too many 
35. How to acquire org. Knowledge 
36. But even more so how do you apply it? 
37. Potential issues with checklists  
38. potential one-off issues that become hard design rules or inaccessible data.  
39. Historical data also helpful for knowing how to bound assumptions about future systems, but 

requires strategy.  
40. Problems extend beyond tools. 
41. NASA gold rules….cost it takes to go through all those checks 
42. how much data do we store? — Ans: enough to make those distinctions  
43. this idea predisposes that there is a higher level of strategic intent that all of our systems have — 

branch of same tree — all hungry for CONTEXT - to make “healthy” assumptions, bc it will take 
time to implement 

44. Easier if we can have confidence in our assumptions 
45. Knowing what the priorities are would be helpful 
46. Technologies necessary to evaluate 
47. We need strategy and guidance 
48. JCIDS staff - supposed to come from them  
49. mystery area, of how the circles connect 
50. mostly PowerPoint [for communication] – lots of design by powerpoint in defense. 
51. Navair as an example  
52. How do I derive a system  
53. Disconnect between JCIDS process and the acquisition process pathways….. policy level work to 

make that more seamless 
54. I.e tool focus…but a lot 
55. Current organizational structures get in the way of this 
56. Ability of human beings to summarize and reuse the Mass amount of data?  
57. Collaborative environments that have all the tools. Air Force experience is with stovepipe 

platforms. More than tools, also includes the configurations of the tools. 
58. Classification of models and migration between levels and compartmentalizations/access 
59. Willingness to share methodology and design for concerns of IP, etc. 
60. Stakeholder collaboration and learning curve for implementation (customer base as well as 

partners). More than a contracting and tiering issue. 
61. Culture is risk adverse and change reverse 
62. Contracting and business process not designed to enable iterative development and delivery 
63. Functional Area training & tools incompatibility (eg. PM, Business System, Engineering, 

Sustainment, etc.) 
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64. Industry lacking MOSA implementation 
65. Non standard data models and interfaces 
66. Lack of standardization for model based methods across the enterprise 
67. Program/Project Managers (PMs) There is a need to move towards Product Line-based 

Management vs. Project Management 
68. Transition from defining/developing an end-product to transitioning to a DevOps Team 
69. AGILE- SCRUM adoption required: static deliverables no longer useful in addressing today’s 

complexity 
70. Managing Runaway Requirements 
71. There is a need to manage running (runaway) requirements  
72. Consider ‘Is there a limit to how fast to how fast we are iterating?’ 
73. Mindset of developers requires consideration 
74. Bear in mind ’how stable’ requirements are  
75. Identification of ‘what job(s) need to be done’ is needed 
76. Cost Control is a challenge in the design of the iterations (TM) 
77. The quickly changing language associated with the technology (LP) 
78. Language between Sys Eng and SW Engineers (TM) 
79. Integrated Product Teams (IPTs) that aren’t really integrated (SEs, SW Eng, and Specialty Eng) 
80. No common ontologies for system-level interoperability.  
81. I/F between models and between levels of models not well defined. Hand off from system level 

models to lower level models not matured. 
82. DoD has not issued guidance on how to enable digitally iterative design on programs. Industry is 

developing approaches.  
83. Workforce transformation & culture change is needed 
84. Impediments/ discontinuities in the tool chain and development environments. Emphasis is on 

getting things done and not on this required continuity. This is an Enterprise-level issue. 
 

Q3: What aspects of tool integration prevent you from realizing the vision of seamless 
data exchange? What 2 tool features would you change for data exchange? 

1. Inoslate designed for tool integration (company formed out of frustration from the lack of 
interoperability of tools)  

a. Based on SQL database, has security and authorization features. 
b. How can we bring design engineering space and tools together - to do exactly that 
c. Open standards 
d. Open API 
e. Cloud computing - interaction  
f. Need a way to interact and work together “network centricity” 
g. Iron bank, containerized, Secure 
h. We are a MOSA 
i. Sequel server database is our bottom layer 
j. The openness is what is great to get to their data without being locked out by vendors 

2. never going to happen long term… get rid of the idea that data has to move from tool to tool, then 
the default is just to have access to the data 

3. Q: to exchange all data?? What data is needed.. Some sort of strategy 
4. Data may forever be stranded due to tools changing, occasionally with breaking changes. 
5. OSLC connection/use is not full issue, how the data and what data is needed must be identified 

for information exchange. (Not a magic solution, configuration and pre-definition is needed) 
6. Tool licensing restrictive on use of certain tools, especially if off shore (ITAR) 
7. For SE, SysML should mandate consistency with UAFML 
8. No equivalent (SysML like) framework standard for managing requirements 
9. Standard implementation of reference architectures and reference models 
10. Integration of Val/Ver for sim based verification 
11. Holistic Product Line Variation Management & Version Management 
12. Need holistic product line variation management and version management for all the data in the 

digital thread 
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13. Interoperability with Others 
14. When we specify requirements and operate SE skills we do not put sufficient focus on 

interoperability with others, and forward interoperability with future systems. we tend to myopically 
focus on the thing, not the relationships 

15. Contractual Obligation 
16. Use of DE and other practices should be specified in the contract if you want to get it done 
17. Digital Trinity  
18. Use of DE, MOSA, and AGILE necessary to enable operation in a total immersive environment 
19. Fit-for-Use 
20. Models should be fit for use 
21. Rules-based 
22. Models should be rules-based 
23. Aspects of tool integration that prevent you from realizing the vision of seamless data exchange: 
24. Vendor/Tool Lock prevent progress; The movement of data between tools needs to be 

streamlined. 
25. MS Products – Current Tools have rudimental exchange. 
26. VISIO is an example of a fairly interoperable tool (TM) 
27. Two tool features you would change for data exchange:   
28. The Exchange of Graphics is very limited 
29. Tools that support language interoperability (e.g., 2 names for 1 object) 
30. Common Data Scheme names 
31. Common renaming of objects/components 
32. Aspects of tool integration that prevent you from realizing the vision of seamless data exchange: 
33. Problems achieving bi-directional traceability between tools. e.g. DOORS and Cameo 
34. Proprietary data formats often make data exchanges fail. Many times this is an IP management 

issue. Lack of interoperability between different vendor products.  
35. Lack of standards on APIs that tie tools together 
36. Two tool features you would change for data exchange: 
37. Standardize data interfaces among tool and tool vendors. Government would need to drive this  
38. Non-technical user experience needs to be part of operating the tool. Different classes of users? 

For example: Architects, Modelers, Reviewers.  
 
Summary: what is really needed is a set of data interoperability and exchange reference 
implementations that good be starting places for programs to build their SE 
Modernization journeys. A representative starting place is perhaps found in OSLC and 
OpenMBEE. This is a recommendation and a roadmap drafting activity for the SE Mod 
project - Can the gov’t team start up a strong community working activity? 
 
 

SYSTEMS ENGINEERING PRACTICES, WORKFLOWS & DIGITAL ARTIFACTS IN A DIGITAL 

ACQUISITION THREAD 

February 22, 2022 (Conducted on Zoom, jointly with DAU) 
 
Workshop Motivation and Intent 
 
DoD and academia SE practioners will engage in open discussion and facilitated 
breakout groups during the workshop.  Participants will support identification of systems 
engineering processes and digital artifacts most likely to be impacted by Digital 
Engineering transformation (e.g., establishment of technical baselines), and determine 
what if any policies/guidance are impediments or those that need updating to fully 
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implement the Digital Engineering Strategy.  Also, an assessment of what 
skills/competencies the SE workforce will need to perform their SE functions will be 
discussed.   
 
PURPOSE OF THE WORKSHOP: The intent of this workshop is to develop an 
understanding of digital artifacts and impacts to the systems engineering workflow using 
model based acquisition processes. This effort will also provide insights into gaps 
existing in current workforce skills, policy & guidance that are essential to implementing 
a Digital Acquisition thread.  This workshop is one of several workshops, surveys, and 
information sessions that will provide an understanding of which digital artifacts support 
SE Workflow.  An additional goal is to support DAU Development of a Pilot as an 
exemplar for a SE Digital Acquisition thread. 
 
EXPECTED OUTCOMES: 
1. Develop a baseline set of systems engineering processes most likely to be impacted 
by digital artifacts (e.g., SEP and other documents) and data-driven practices in Digital 
Engineering transformation. 
2. Identify and explore existing gaps in SE Workflow associated with digital artifacts with 
an emphasis on SE Modernization Focus Areas and enablers. 
3. Detect dependencies associated with the transition of these processes along with the 
relative degree of difficulty.  The degree of difficulty will address dimensions such as 
talent development, infrastructure, data, and so on. 
4. Develop an understanding of the updated or new skill sets and SE Competencies  
 
Our goal is to use the outcomes of this workshop to support the continued 
understanding of the impacts of how the transition of the acquisition community 
embracing Digital Transformation will have on SE practices and related artifacts. We will 
use the outcomes to further understand and: 
1.  Refine or expand our current set of pain points.  
2.  Develop common areas of focus for our follow on workshops. 
3.  Understand the gaps in workforce practices & related skills. 
 
Summary outcomes from the workshop are presented in Figure 19. 
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Figure 19. Summary outcomes from the Digital Artifact workshop. 

 
Detailed comments are captured below. Pain point related comments are highlighted in 
red text. 
 

Q1. Across a full digital acquisition thread, from initial concept definition to sustainment, 
what are the primary digital artifacts that are needed to allow different acquisition 
functions to collaborate around models and data? 
1. M Gangl - We are working on this heavily in the Air Force 

a. From operational to acquisition to testing and sustainment.  
b. We have an activity right now we have the new weapons center people – global strike 

command.  
c. ISR sensors – working requirements in Doors. Also developing mission conops and 

description and using that model to link behavioral and structural to acq programs that 
are providing platforms that support that. 

i. CAMEO Licenses, SysML models 
ii. Further down the line working with Siemens 
iii. Working operational analysis and tradespace using AFSIM and STK 
iv. Variety of programs 

2. Walt T: specialty engineering – instantiating into DE, assuming a program is already doing that.  
a. FMECA is a good starting point because it flows through everything in the lifecycle 
b. Model-based FMECA, have a whole list of lessons learned and challenges – 

interoperability, access (live or CM controlled) 
c. multi-level security 
d. Have a paper in IEEE shortly 

3. M Gully – SysML model, Cad models, SW Source Code, CCA Design Models (multiple but 
notably a schematic), VHDL Models 

a. SysML models consists of many views. But SysML gives “hooks” to link in other digital 
artifacts. It’s the starting point.  

4. Tracee Gilbert: https://www.incose.org/incose-member-resources/working-
groups/transformational/digital-engineering-information-exchange 

5. Walt T: DE into all R&M. Making assumption that program is already going down DE path with 
viewpoint.  

a. FMECA  
b. Flows through lifecycle starting with engineering.  
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6. Allan D: SysML doesn’t include semantics. Need relationships between models, need some work 
to have common semantics. That can undermine or complicate things.  

a. logical data model that fits what one program is doing versus another 
b. definition of a reference architecture is a difficult thing that is fit for purpose 
c. How can we create a unifying approach to defining these logical models? 
d. Extent to which the process bureaucracy drives engineering – artifacts in paper or on the 

wall 
e. need to transform how we are used to consuming data to looking at the models and 

analyses 
f. works well when it works continuously 
g. if they don’t see specific views or analyses (traceability) they get uncomfortable 

7. Gully: Models have to be built with common design methodology but the language itself is 
semantically rich, if you’re using the language as intended, then you are a long way down the 
road. The tools don’t force you to adhere to construct of language.  

a. Assumptions are made 
8. Walt: Need Gerber or ODB++ files along with the BOM for PCB design. 

a. https://www.vse.com/blog/2019/10/29/gerber-files-explained-understanding-their-role-in-
pcb-manufacturing/ 

b. https://www.vse.com/blog/2019/10/29/gerber-files-explained-understanding-their-role-in-
pcb-manufacturing/ 

9. Walt: With FMECA, we have list of lessons learned. Some of the outcomes were model 
interoperability between prime and subs. Access was a big area (live or version control). Big 
challenge was integrating subsystems and multiple levels of security that have to be dealt with. 
There’s still a lot of things in traditional tools that need to interface with SysML model.  

a. Will have paper shared in IEEE on this 
10. M Gangl: When we get to mech and electrical CAD products we in the DAF are trying to figure 

out what details we really need. Getting the whole tech package may be difficult and costly. So 
what is really needed for sustainment and dealing with DMS really needs to be planned. 

11. M Blackburn: NAVAIR – tech models linked together – at component level, used semantic tech 
for interoperability. Brought it into descriptive models, but didn’t want all the info. Had metadata.  

a. NAV sys model, formalizes structural analysis and behavioral analysis that allows them to 
go through different levels of reqs.  

12. Allan: Extent to which process bureaucracy drives engineering  
a. Paperwork – working with them to walk through model. We need to transform from the 

way we used to consume text-based data and being able to look at model with tools that 
can help us with analysis. How reqs are integrated.  

b. Creating an environment that will allow us to do this digital instead of manually once and 
for all 

c. You have to teach people to be able to look at things in different ways – that is part of the 
education process and demonstration on how it can be more efficient and effective 

13. Gangl: Behavioral model of software for mission CONOPS, written to execute behaviors. Tool 
tested performance and validation of reqs which was fed back into behavioral model.  

a. Use case on how to use MBSE models and T&V code without having to do flight tests 
 

Q2. What are the primary barriers to sharing the data and information as it transitions 
across stages of the acquisition process? 
1. Interoperability 
2. M Gangl: Lack of funding mechanisms within AF to do enterprise type platforms. Limits sharing. 
3. Greg H: Requirements management- Putting reqs directly into model instead of Doors. Looking at 

education to educate various PMs in reqs process and being able to share those resources 
across various programs to help prevent recreating the wheel.  

4. Mark B: Same with NAVAIR.  
5. Walt T: For the MBE FMECA SOW we are requesting access to models and data via pre-defined 

views in the MBE FMECA Profile DID (SysML Version) 
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a. We hosted the XML file and human readable files on the DSPO ASSIST database....it 
was successful during the pilot with programs and industry. 

b. Requesting access frequently 
c. When you are between versions, they don’t want govt to access the models 
d. Contract language is “toughest nut to crack” 

6. Mark: Config Management is more text oriented, we should use the term “model management. 
EVM can be done differently, more continuously. Government needs to have some approach to 
get to the contractor information in their environment, need to be able to ask for these. 

7. M Gully: Resonate with the lack of enterprise tools.  At this point we've taken it as an assumption 
that we won't have a common set of enterprise tools for the Army so we're diverting attention to 
looking at standards for data formats/data exchange IAW the DAU Digital Thread definition of a 
framework 

8. R Raygan: AF research lab included open systems architecture as a model 
9. Interface with contractors challenges 
10. Mark: web-oriented view of model information, rendering that contractor can provide, need to be 

able to ask for those kind of things in the future  
11. Gangl: Looked at Cameo collaborator as a way to allow people to view and make comments, 

without making changes to the actual model 
a. need Guide to managing view accesses between gov and contractor 
b. need Guide to managing contract language for digital engineering 

12. Gully: This is a complicated problem. Which data do I need to own? Access? What does govt 
need to acquire vs see and review? 

a. Aware of IP Cadre, but within HQ and program office, the ability to consume all of the 
information is an overload. That’s a challenge in itself. Deep dive in a bunch of different 
subjects.  

b. You can go and find specific things – need the senior leader elevator speech that seems 
to relate all of these together. 

c. Programs are having to use single use CDRLs to acquire any kind of models – must 
apply for this because existing CDRLs are obsolete for this. Paperwork reduction act is 
hard to get through. 

13. Matt E: Behind the “8 ball”. Not holistically working in synchronized fashion.  
a. Grace: MOSA implementation, using DE will help identify opportunity where MOSA 

concept can be applied. Each PM is taking shot figuring out what is good for particular 
program, but not holistic. Still long ways to go.  

b. ASOT: Each PM thinks authoritative  
14. E. Fallon: Potential general pain point to go along with the lack of cohesive senior leader tying all 

of the modernization areas together are showing the value of using the digital environment. 
Organizations need to see that the cost of the modernization is worth it and not just another 
requirement being levied on their already tight budgets. 

a. What is the digital environment replacing, not supplementing, in the acquisition process 
 
Q3. What new acquisition related functions need to be developed in this thread? 

1. Gully: model validation 
a. If we are going to accept the model then we have to understand how we will evaluate it 

that model and if it is valid to begin with 
b. Looking at paperwork reduction and impact that is having on models 

2. Raygan: What does DE thread look like? How much can be updated? 
a. https://www.dau.edu/aafdid/Pages/about.aspx 

3. Hill: procurement of resources and how to better streamline that process 
a. Procurement process can be a barrier 

4. Allan: How information to gov is delivered and what does that look like 
a. Get acceptance to DE moving forward: CDRLs. How do they have to evolve to capture 

delivery but also the expression in data environment that expresses maturity for the 
system that is being defined 

5. Mark: Simulated source selection 
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6. Gully: probably need to start avoiding the boilerplate CDRL language, “Contractor Format 
Acceptable” .  Worked fine for documents but not for models 

7. Walt: Yes, that is exactly what we “did” with the MBE FMECA Profile Data Item Description 
(SysML version. 

 
Q4. What are the primary gaps in role definition, skills, and training? 

1. Greg: Training in reviewing models and artifacts, becoming comfortable in that environment.  
2. M Tucker: Same hurdle in DE: being aligned with defining baseline. Digital Twin. Definition varies 

from person to person, so before training people on how to use it and integrate it, we have to get 
aligned definitions.  

a. Create a digital engineering 101 brief 
b. Have a community of practice with monthly meetings and working groups 

3. Raygan: DAU ETM-1020/2020 Digital Literacy foundation and practitioner 
a. New curriculum  
b. 1070/2070  
c. We tried to make it a point to very specifically define things like digital twin, thread, etc.  
d. Have a DE workshop 

4. Gully: Not sure it's a gap in training; more of a need for more people to be trained in some new 
technology areas (MBSE, Data [integration/analytics/transformation], cloud migration).  We've 
found that there is usually some training available but it's not necessarily known, can sometimes 
require additional funding, and there's a natural delay to get a majority of an organization as large 
as the DoD re-trained. 

5. Tracee: AIAA Digital Twin Position Paper  https://www.aiaa.org/docs/default-
source/uploadedfiles/issues-and-advocacy/policy-papers/digital-twin-institute-position-paper-
(december-2020).pdf 

6. Bruce: training our work force is important, due to retention. We seem to have a lot of DE 
turnover in the Navy 

a. Lots of reasons for retention issues (Will have to think). The class envir is definitely a 
roadblock. 
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APPENDIX B:  INITIAL CITED AND RELATED REFERENCES 

This is the listing of the initial 51 documents selected for the SEModBoK prototype. Asset 
number, Asset Name, and Abstract are the first three metadata fields. 

Resource Asset 
Number 

Resource 
Asset Name 

Resource  
Abstract 

N/A Digital 
Engineering 
Strategy 

The ODASD(SE) developed this strategy in cooperation with 
stakeholders across government, industry, academia. It is a living 
document and will continue to evolve to support the Department's 
continuing need to provide critical capability to the warfighter as quickly 
as possible. The strategy is intended to guide the planning, 
development, and implementation of the digital engineering 
transformation across the DoD. Initiatives focus on policy/guidance, 
pilots, implementation, and tools. The strategy promotes the use of 
digital representations of systems and components and the use of 
digital artifacts to design and sustain national defense systems. 

N/A Defense 
Acquisition 
Guidebook, 
Chapter 4 Life 
Cycle 
Sustainment 

The Defense Acquisition Guidebook (DAG), Chapter 4, provides 
guidance for Program Managers (PMs) and Product Support 
Managers (PSMs) to develop and execute successful sustainment 
strategies, and to document those strategies in a Life Cycle 
Sustainment Plan (LCSP) that aids program management, 
communication, and collaboration with critical stakeholders. 

DoDD 5137.02 Under 
Secretary of 
Defense for 
Research and 
Engineering 

Establishes the position, responsibilities and functions, relationships, 
and authorities of the USD(R&E). Authorizes the USD(R&E), as a 
Principal Staff Assistant (PSA) reporting directly to the Secretary of 
Defense, to promulgate DoD policy within the responsibilities, 
functions, and authorities assigned in this issuance. 

N/A Memorandum 
for Secretaries 
of the Military 
Departments - 
Digital 
Engineering 
Strategy 

This memo announces the approval of a Digital Engineering Strategy 
to modernize the DoD's engineering and acquisition practices. The 
Strategy sets a new vision for the way we conceive, build, test, field, 
and sustain our national defense systems. It also transforms how we 
must train and shape the workforce to use digital engineering 
practices. 

N/A Digital 
Engineering 
Strategy 
Memorandum  

This is a follow-on memo to the 6/25 memo on the planned Digital 
Engineering Stategy. It further elaborates on the intentions of the 
strategy and contents. The  strategy describes the "what" is necessary 
to foster the use ofdigitaJ engineering practices. Industry, Services, 
and Agencies are working to develop the "how" - the implementation 
steps necessary to apply digital engineering in each enterprise, at the 
level that makes sense to that organization. 

N/A Memorandum 
for the 
Acquistion 
Enterprise: 
Guidance for 

Implementing the Department of the Air Force's transition to Digital 
Acquisition involves artful execution of the "Digital Building Code." The 
tabs in this memorandum provide the first iteration of the Department's 
Digital Building Code, and also introduce the initial version of the e-
Program Criteria Scorecard used by the Service Acquisition Executive 
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Resource Asset 
Number 

Resource 
Asset Name 

Resource  
Abstract 

E-Program 
Designations 

(SAE) to assess a program for an e-Program designation. 

Army Directive 
2019-29 

 Enabling 
Readiness and 
Modernization 
Through 
Advanced 
Manufacturing 

This directive establishes policy and assigns responsibilities for the 
employment of advanced manufacturing methods and materials in all 
capability areas where the Army has an interest. Advanced 
manufacturing will fundamentally change the way the Army designs, 
delivers, produces, and sustains materiel capabilities. It will enable the 
Army to modernize systems while simultaneously enhancing 
readiness. 

N/A DoD Digital 
Modernization 
Strategy 

The Digital Modernization Strategy provides a roadmap to support 
implementation of the National Defense Strategy lines of effort through 
the lens of cloud, artificial intelligence, command, control and 
communications and cybersecurity. The strategy also highlights two 
important elements that will create an enduring and outcome driven 
strategy. First, it articulates an enterprise view of the future where more 
common foundational technology is delivered across the DoD 
Components. Secondly, the strategy calls for a Management System 
that drives outcomes through a metric driven approach, tied to new 
DoD CIO authorities granted by Congress for both technology budgets 
and standards. 

N/A United States 
Navy and 
Marine Corps 
Digital 
Systems 
Engineering 
Transformation 
Strategy  

This Navy and Marine Corps Digital Systems Engineering 
Transformation Strategy specifies activities necessary to enhance 
engineering acquisition practices within our enterprise. The strategy 
aligns with Department of Defense Digital Engineering Strategy goals, 
shifts how they work from traditional document-centric activities to 
digital-centric activities, and informs designers, developers, managers, 
and technical authority stakeholders with continuous access to 
authoritative data. 

N/A US Army 
Digital 
Engineering 
Implementation  

Outlines the Army's vision and implentation strategy, current initiatives, 
but also challenges it.  

N/A Naval Digital 
Engineering 
Implementation 
Overview 

Aligned with DoD, Naval and Digital Strategies. Breaking Framework 
up into 4 Elements: 1.) I&I Work – Develop ICTBs which inform CDDs 
2.) Instantiate System Spec in SysML 3.) Decompose and Allocate 
rapidly, and instantiate subsystem design in models 4.) Accelerate 
design-to-manufacture release thru continuous interaction with Single 
Source of Truth  
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Resource Asset 
Number 

Resource 
Asset Name 

Resource  
Abstract 

NA Systems 
Engineering 
Digital 
Engineering 
Fundamentals 
(Including 
Models and 
Simulations)  

Provides 8 steps that programs should follow to include systems 
engineering and digital engineering approachs.  

NASA-HDBK-
1004 

NASA Digital 
Engineering 
Acquisition 
Framework 
Handbook 

This NASA Technical Handbook provides guidance for establishing 
NASA's digital engineering acquisition framework that includes Data 
Requirements Descriptions (DRDs) and contractual language for the 
Statement of Work (SOW) in support of a digital engineering 
environment (DEE). A DEE will modernize how the Agency 
conceptualizes, designs, develops, delivers, operates, and sustains 
systems. A DEE will help enable collaborative digital engineering while 
integrating stakeholders with authoritative decentralized sources of 
data and models seamlessly across organizations and disciplines 
supporting life-cycle activities from concept through disposal. Digital 
engineering is the integrated digital approach that utilizes authoritative 
sources for product and system data and associated models 
collaboratively across all product-involved disciplines supporting life-
cycle activities from conceptualization through disposal (Pre-Phase A 
through F). A DEE enables the interconnected data, people, 
processes, and technology used to store, access, analyze, and 
visualize evolving systems' data and models to address the needs of 
enterprise-wide stakeholders. It provides information referencing topics 
such as model-based definitions (MBD) (annotated 3D CAD models), 
model-based analyses (MBA), model-based systems engineering 
(MBSE), model-based enterprise (MBE) (aiding manufacturers to 
integrate system, service, product, process, and logistics models 
across the manufacturing/support enterprise), product data and life-
cycle management (PDLM), and general guidance to adapt the 
methods needed to implement digital engineering product/data 
acquisition requirements maximizing model representations.  

AD1113155 Enabling 
Digital 
Engineering 
(DE) in the 
Joint Capability 
Integration and 
Development 
System 
(JCIDS) 

Digital Engineering DE is a term defined and used by the Office of the 
Deputy Assistant Secretary of Defense for Systems Engineering 
OUSDSE to encompass model based engineering but also its 
environment. The concept of using models in engineering to support 
acquisition are not new but the concepts of using DE across the 
system or service life cycle to enhance engineering effectiveness is 
new. DE also encompasses integrated models to enhance engineering 
activities with the intent of improving engineering to provide the end 
productservice more efficiently. This report will examine selected 
government acquisition documents to see if they contain barriers to 
DE, are silent on DE, or have features that enable or promote DE. 
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Resource Asset 
Number 

Resource 
Asset Name 

Resource  
Abstract 

N/A Air Force 
Materiel 
Command 
Digital 
Campaign 

The Air Force Materiel Command Digital Campaign is an AFMC 
coordinated effort to move the activities of our enterprise, government 
and industry, to modern digital capabilities and processes. The desired 
end state is a collaborative, integrated digital environment that guides, 
orchestrates, and delivers the means for each individual across the 
enterprise to access the data, functions and elements needed to do 
a his or her job in a purely digital manner. This includes all functions, 
from acquistion to sustainment and beyond, not just engineering.  The 
goal is to deliver capabilities to our Air and Space Force at ever 
increasing speed and efficiency by designing, sustaining, and 
modernizing them in an integrated digital environment.  

N/A Bending the 
Spoon: 
Guidebook for 
Digital 
Engineering 
and e-Series 

This companion guide to There is No Spoon will equip you for those 
value judgments and help you pursue spoon-bending results for both 
digital engineering and e-Series. Specifically, it goes deeper on the 
modeling and infrastructure requirements to effect several tenants of 
There is No Spoon: "eCreating before Aviating" and owning and 
furnishing the tech stack. must that replaces, automates, or truncates 
formerly real-world activities. e-Series, engineering principle right up 
front:  
Digital Engineering must achieve a measure of authoritative 
virtualization that replaces, automates, or truncates formerly real-world 
activities. 

GAO-20-590G  Agile 
Assessment 
Guide: Best 
Practices for 
Agile Adoption 
and 
Implementation 

This GAO Agile Guide is intended to address generally accepted best 
practices for Agile adoption, execution, and control. The best practices 
center on Agile adoption, execution, and control. They developed each 
best practice in consultation with a committee of IT and program 
management specialists and organization executives across 
government, private industry, and academia. 

OUSD(A&S) 
AAP IPMD  

Agile and 
Earned Value 
Management: 
A Program 
Manager's 
Desk Guide 

Integrating Agile and EVM together can improve traceability and 
visibility for project outcomes. Proper planning and scheduling relying 
on both techniques provides integration and coordination, promoting 
best practices for project management. With practice, integrating EVM 
and Agile has led to more success preparing for and managing the 
Integrated Baseline Review (IBR). This document is intended as an 
informative resource for Department of Defense (DoD) personnel who 
encounter programs on which Agile philosophies and Earned Value 
Management (EVM) are applied. 
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Resource Asset 
Number 

Resource 
Asset Name 

Resource  
Abstract 

N/A Building an 
Agile Force: 
The Imperative 
for Speed and 
Adaptation in 
the US 
Aerospace 
Industrial Base 

The imperative to grow agile force structure means that the Air Force 
can no longer tolerate extended developmental timeframes. The need 
for speed-to-field, quantity, and the continuing acceleration of 
technology and processing power means that capability advancements 
and insertion should be delivered through new aircraft. Retrofitting 
weapon systems through sustainment and modernization will not be 
enough. The aerospace industry must not just keep pace but outpace 
America's adversaries in fielding new and innovative capabilities. 
Adaptation is the advantage, and speed is the new offset. The Air 
Force must change its buying behavior—in essence, create more 
competition—if it is to revitalize both the defense aerospace industry 
and its own force design. In this strategic approach, the U.S. 
aerospace industry must increase its speed-to-field and integrate new 
capabilities. This will enable the Air Force to rapidly connect, 
command, and create advantageous new force compositions. 

19-03715-2  Modernizing 
DoD 
Requirements: 
Enabling 
Speed, Agility, 
and Innovation 

This paper proposes a three-pronged approach to reforming the 
requirements process. First, the DoD should refine what it means by 
"requirements." Defining enduring, enterprise-level requirements within 
major mission areas allows for management at the portfolio level, 
improving alignment across systems and enabling more flexibility and 
innovation at lower levels. Next, the DoD should establish an Adaptive 
Requirements Framework that parallels the new Adaptive Acquisition 
Framework and provides new pathways for generating and validating 
requirements. Finally, the DoD should rethink how programs progress 
through each of the new pathways. 

 
Mission 
Engineering 
Guide 

This guide describes the foundational elements and the overall 
methodology of Department of Defense (DoD) Mission Engineering 
(ME), including a set of ME terms and definitions that should be part of 
the common engineering parlance for studies and analyses, building 
upon already accepted sources and documentation from the 
stakeholder community in the Office of the Secretary of Defense 
(OSD), Joint Staff, Services, and Combatant Commands. This 
document: Describes the main attributes of DoD ME and how to apply 
them to add technical and engineering rigor into the ME analysis 
process; Enable practitioners to formulate problems, and build 
understanding of the main principles involved in performing analysis in 
a mission context; and Provide users with insight as to how to 
document and portray results or conclusions in a set of products that 
help inform key decisions. 

DODI 5000.88 Engineering of 
Defense 
Systems 

In accordance with the authority in DoD Directive (DoDD) 5137.02 and 
the guidance in Section 133a of Title 10, United States Code (U.S.C.), 
this issuance establishes policy, assigns responsibilities, and provides 
procedures to implement engineering of defense systems. 
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Resource Asset 
Number 

Resource 
Asset Name 

Resource  
Abstract 

SERC-2018-TR-
106  

SERC 
Technical 
Report on 
Mission 
Engineering 

This report provides the results of a 16-month study on mission 
engineering conducted by SERC. Supported by a literature review of 
mission engineering and related areas such as systems of systems 
and capability engineering, the research team has interviewed 32 
individuals who are or have been mission engineers. The views of the 
mission engineering workforce provide a crucial perspective on the 
emerging area of mission engineering, in particular, the skillsets which 
characterize mission engineering competencies. The DoD has defined 
'mission engineering', but there is a range of differing views of the 
definition and scope of mission engineering and its relationship to 
systems engineering among current practitioners. The differences in 
views are reflected in this report, including perspectives from US 
organizations outside the DoD as well as non-US organizations. It 
should be noted that mission engineering is an emerging discipline and 
this report reflects the current state of its maturity. 

10 U.S.C. 144; 
2446, Sec 805 

Modular Open 
System 
Approach in 
Development 
of Major 
Weapon 
Systems 

Title 10 U.S.C. 2446a.(b), Sec 805 states that MOSA is the preferred 
method for the implementation of open systems, and it is required by 
United States law. A major defense acquisition program that receives 
Milestone A or Milestone B approval after January 1, 2019, shall be 
designed and developed, to the maximum extent practicable, with a 
modular open system approach to enable incremental development 
and enhance competition, innovation, and interoperability. 

N/A Employment of 
Open Systems 
Architecture 
Contract 
Guidebook for 
Program 
Managers, 
Version 1.1  

The Department of Defense Open Systems Architecture (OSA) 
Contract Guidebook for Program Managers, Version 1.1 is to be used 
by the acquisition community for incorporating OSA principles and 
practices into the acquisition of systems or services. The Guidebook 
contains background information on OSA and provides contract 
language to capture the benefits of an open architecture and an open 
business model to increase opportunities for competition and improve 
access to innovation. All acquisition professionals are directed to 
become familiar with the referenced Guidebook and implement its 
principles and practices. This includes enforcing OSA wherever 
applicable and effectively managing data rights over the entire life 
cycle of the product. 
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N/A Modular Open 
Systems 
Approaches for 
our Weapon 
Systems is a 
Warfighting 
Imperative  

For the past several years, each of the Services has been developing, 
demonstrating, and validating common data standards through a 
cooperative partnership with industry and academia. This work has 
resulted in the establishment of Open Mission Systems/Universal 
Command and Control Interface (OMS/UCI), Sensor Open Systems 
Architecture (SOSA), Future Airborne Capability Environment (FACE) 
and Vehicular Integration for C4ISR/EW Interoperability (VICTORY) 
among other standards. They determined the continued 
implementation of these standards, and further development of 
Modular Open Systems Approach (MOSA) standards in areas where 
we lack them is vital to our success. As such, MOSA supporting 
standards should be included in all requirements, programming and 
development activities for future weapon system modifications and 
new start development programs to the max imum extent possible. In 
an effort to formalize the approach to MOSA, Service Acquisition 
Executives will publish specific implementation guidance for our 
acquisition prograns.  

AFPD 63-1/20-1  Integrated Life 
Cycle 
Management 
(MOSA 
instruction)  

Purpose of AFI 63-101/20-101, Integrated Life Cycle Management, 
contains directive overarching processes and procedures required to 
deliver and sustain warfighting capabilities. Integrated Life Cycle 
Management governs all aspects of infrastructure, resource 
management, and business systems necessary for the successful 
acquisition of systems, subsystems, end items, and services to satisfy 
validated warfighter or user requirements. The management of 
systems throughout their lifecycle involves a multi-functional 
collaborative effort among the requirements, acquisition and 
sustainment, test, information operations, and intelligence 
communities. Details on key acquisition and sustainment activities can 
be found in the body of this document, referenced supporting 
documentation, or by using the AF Acquisition Process Model tool. 

 
Air Force Data 
Rights 
Guidebook 

Authored by the Air Force Intellectual Property Cross-Functional Team 
chaired by SAF/AQ and SAF/GCQ, "...this publication is intended to 
equip Air Force acquisition personnel to handle common issues 
encountered in the realm of intellectual property (IP) acquisition under 
the Defense Federal Acquisition Regulation Supplement (DFARS), 
particularly those issues surrounding rights in technical data and 
computer software. It is intended to complement rather than substitute 
for other Department of Defense (DoD) guidebooks on data rights. 
While those guidebooks may present basic information and 
considerations for planning and acquisition, this publication presents 
recurring issues that acquisition personnel can expect to face in the 
format of frequently asked questions. Each issue or question is 
followed by a suggested plan for dealing with that issue.  
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70-3 Army 
Acquisition 
Procedures 
(MOSA 
Instruction) 

This pamphlet provides dis- cretionary guidance on materiel acquisition 
management. It is to be used with DODD 5000.01, DOD I 5000.02, 
and AR 70–1. It contains information relevant to research, 
development, and acquisition, and life cycle management of Army 
materiel to satisfy approved Army requirements. This revision adds 
clothing and individual equipment in- formation and procedures for 
Configuration Steering Boards. It replaces type classifica- tion and 
materiel release information and updates acquisition program baseline, 
ter- minology, and organizational information. 

 
Defense 
Acquisition 
Guidebook 3-
2.4.1 Modular 
Open Systems 
Approach 

An open systems design is a design approach for developing an 
affordable and adaptable open system. It derives inputs from both the 
technical management processes and technical processes undertaken 
within the systems engineering and other life-cycle processes, and in 
turn impacts these processes. The open systems design strategy 
should be implemented as part of the program's overall technical 
approach and becomes an integral part of the program's Systems 
Engineering Plan (SEP) and a summary in their Acquisition Strategy. 

 
Open Systems 
Joint Task 
Force (OSJTF) 
Program 
Manager's 
Guide to a 
Modular Open 
Systems 
Approach 
(MOSA) to 
Acquisition 
(2004) 

The Open Systems Joint Task Force (OSJTF) has developed a set of 
indicators that have been incorporated as MOSA implementation 
questions in an assessment tool called MOSA PART; which is a DoD 
adaptation of the Program Assessment and Review Tool (PART) 
originally prepared by the Office of Management and Budget. MOSA 
PART may either be used for self- assessment by program managers, 
or be utilized by acquisition executives to recognize when an 
acquisition program is following MOSA. When MOSA indicators are 
taken into account and adhered to by an acquisition program, there 
can be a level of confidence that such program has effectively 
implemented MOSA. 

20-S-1275  Modular Open 
Systems 
Approach 
(MOSA) 
Reference 
Frameworks in 
Defense 
Acquisition 
Programs 

This document is intended to guide engineering staff and decision 
makers in common ways to recognize and use MOSA elements to 
support the technical performance and sustainment of acquisition 
systems.  

DoDD 5000.59  DoD Modeling 
and Simulation 
(M&S) 
Management  

Reissues Reference (a) to update policy and responsibilities for DoD 
M&S management. Establishes the DoD M&S Steering Committee 
(M&S SC). Authorizes the development of DoD Publications as 
needed and continues to authorize consistent with DoD 5025.1. This 
Directive applies to all M&S tools, data, and services developed, used, 
or managed by or on behalf of the DoD Components after the effective 
date of this Directive. 
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DoDI 5000.61  DoD Modeling 
and Simulation 
(M&S) 
Verification, 
Validation, and 
Accreditation 
(VV&A) 

Establishes policy, assigns responsibilities, and prescribes procedures 
for the VV&A of models, simulations, distributed simulations, and their 
associated data.  

DoDI 5000.70 Management 
of DoD 
Modeling and 
Simulation 
(M&S) 
Activities  

Implements DoD M&S management activities of DoD Directive (DoDD) 
5000.59 pursuant to DoD Directive 5134.0. Assigns responsibilities for 
the DoD Modeling and Simulation Steering Committee (M&S SC). 
Establishes the Director, DoD Modeling and Simulation Coordination 
Office (M&SCO), as the focal point for coordinating all matters related 
to DoD M&S, with the advice and recommendation of the M&S SC, 
and as Secretariat for the M&S SC. Extends discovery metadata policy 
consistent with DoD Instruction 8320.02 to those DoD M&S tools, data, 
services, data assets, models, and simulations (hereinafter collectively 
referred to as "M&S assets") that are key. Authorizes the publication of 
the DoD M&S Glossary  

MIL-STD-3022 Documentation 
of Verification, 
Validation, and 
Accreditation 
(VV&A) for 
Models and 
Simulations 

This standard was developed by the Modeling and Simulation 
Coordination Office in coordination with the Military Departments. It 
establishes templates for the four core products of the Modeling and 
Simulation Verification, Validation, and Accreditation processes. The 
intent of this standard is to provide consistent documentation that 
minimizes redundancy and maximizes reuse of information. This 
promotes a common framework and interfacing capability that can be 
shared across all Modeling and Simulation programs within the 
Department of Defense, other government agencies and allied nations. 

N/A DoD 
Verification, 
Validation, and 
Accreditation 
(VV&A) 
Recommended 
Practices 
Guide 

MSE supports the various DoD- and Service-level Communities by 
producing standardized VV&A documentation and meeting net-centric 
architecture requirements for sharing, discovering, and retrieving VV&A 
information within the Global Information Grid (GIG) enterprise. The 
guide MSE provides the standardized VV&A documentation 
templates formalized in the DoD Standard Practice Documentation of 
Verification, Validation, and Accreditation (VV&A) for Models and 
Simulations (MIL-STD-3022). Also provided is the VV&A 
Recommended Practices Guide which is intended to facilitate the 
application of DoD-specified directives and guidelines, and to promote 
the effective application of VV&A. 

N/A DAU T&E 
Community of 
Practice 

This Community serves as a platform to connect T&E practitioners 
from across multiple career fields, offering them a chance to talk, 
share, and acquire knowledge about key T&E topics. 
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DoDI 4245.14 DoD Value 
Engineering 
Program 

Implements section 1711 of title 41, United States Code and Office of 
Management and Budget Circular No. A-131 by establishing policy, 
assigning responsibilities, and defining authorities for the effective 
administration of the DoD VE Program. Implements the reporting 
requirements. Establishes and maintains the VE Executive Steering 
Group. Establishes and maintains the VE Management Advisory 
Group.  

41 U.S.C. 1711 Value 
Engineering 

Each executive agency shall establish and maintain cost-effective 
procedures and processes for analyzing the functions of a program, 
project, system, product, item of equipment, building, facility, service, 
or supply of the agency. The analysis shall be- 
(1) performed by qualified agency or contractor personnel; and 
(2) directed at improving performance, reliability, quality, safety, and life 
cycle costs. 

NO. A-131  Value 
Engineering 

This Circular provides guidance to support the sustained use of value 
engineering (VE) by Federal Departments and Agencies to reduce 
program and acquisition costs, improve performance, enhance quality, 
and foster the use of innovation. Agencies should maintain policies and 
procedures to ensure VE is considered and integrated, as appropriate, 
into the planning and development of agency programs, projects, 
activities, as well as contracts for supplies and services, including 
performance based, architect-engineering, and construction contracts. 

FAR Part 48 Value 
Engineering 

This part prescribes policies and procedures for using and 
administering value engineering techniques in contracts. Contracting 
activities shall send contractor-submitted Value Engineering Change 
Proposals (VECPs) to the appropriate technical personnel for review. 
Technical personnel shall conduct a comprehensive review of VECPs 
for technical feasibility, usefulness, and adequacy of the contractor's 
estimate of cost savings; make a written report; and recommend 
acceptance or rejection to the contracting officer. The designee 
authorized to grant exemptions from value engineering provisions in 
appropriate supply, service, architect-engineer and construction 
contracts is set forth in CAM 1301.70.  
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Capital 
Programming 
Guide, 
Appendix 7, 
Value 
Management 

The value management methodology (also known as value analysis, 
value engineering, value planning, etc.) should be considered for use 
in the Planning and Budgeting, Acquisition, and Management-In-Use 
Phases of capital programming. The value methodology uses a 
systematic job plan to identify essential functions necessary to 
accomplish an activity, analyze those functions, and generate 
alternatives to secure them at their greatest worth on a life-cycle 
benefit-to-cost basis. By following the process defined in the job plan, 
the use of the value methodology will facilitate the selection through 
evaluation and analysis of the "best value" alternative for those 
functions. The process provides plans and actions to acquire and 
implement the selected alternatives. The IPT may employ the use of 
the value management methodology in several ways including a 
professional value management specialist as a member of the team, 
using team leaders trained in the value management methodology, or 
using value specialists (either agency employees or industry 
consultants) to perform studies.  

SD-24 Value 
Engineering: A 
Guidebook of 
Best Practices 
and Tools 

This publication shows how VE can be an effective mechanism for 
generating cost savings or cost avoidance for contractors and the U.S. 
Government, gives details on the basics of the VE methodology, 
discusses how to establish a VE program, describes best practices for 
applying VE on government contracts, and provides an overview of the 
benefits of a strong VE program.  

 
(DAU) 
Continuous 
Learning 
Module CLE 
001, Value 
Engineering 

Value Engineering (VE) is recognized as an effective technique for 
reducing costs, increasing productivity, and improving quality-related 
features of systems, equipment, facilities, services, and supplies for the 
purpose of achieving the essential functions at the lowest life cycle cost 
consistent with required performance. It is DoD policy to use VE to 
make a significant contribution toward greater economy in developing, 
acquiring, operating, and supporting the products necessary to fulfill its 
mission. This module provides an overview of VE from both the 
acquirer and contractor perspective; how VE can be applied and 
implemented; and how VE Engineering Change Proposals (ECPs) can 
be effectively used. 
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DODI 5000.87  Operation of 
the Software 
Acquisition 
Pathway 

Programs executing the software acquisition pathway are not subject 
to the Joint Capabilities Integration and Development System (JCIDS), 
and will be handled as specifically provided for by the Vice Chairman of 
the Joint Chiefs of Staff, in consultation with Under Secretary of 
Defense for Acquisition and Sustainment (USD(A&S)) and each 
service acquisition executive. Programs using the software acquisition 
pathway will demonstrate the viability and effectiveness of capabilities 
for operational use not later than 1 year after the date on which funds 
are first obligated to develop the new software capability. New 
capabilities will be delivered to operations at least annually to iteratively 
meet requirements, but more frequent updates and deliveries are 
encouraged where practical. Programs will require government and 
contractor software teams to use modern iterative software 
development methodologies (e.g., agile or lean), modern tools and 
techniques (e.g., development, security, and operations (DevSecOps)), 
and human-centered design processes to iteratively deliver software to 
meet the users' priority needs. The DODI 5000.87 replaces the interim 
policy, and completes the set of the new 5000 series instructions for 
each pathway of the Adaptive Acquisition Framework, along with a 
new DoD Directive 5000.01 and DoDI 5000.02 on the overarching 
acquisition system and AAF.  

 
Employment of 
Open Systems 
Architecture 
Contract 
Guidebook for 
Program 
Managers  

The Department of Defense Open Systems Architecture (OSA) 
Contract Guidebook for Program Managers, Version 1.1 is to be used 
by the acquisition community for incorporating OSA principles and 
practices into the acquisition of systems or services. The Guidebook 
contains background information on OSA and provides contract 
language to capture the benefits of an open architecture and an open 
business model to increase opportunities for competition and improve 
access to innovation. 

 
DAU Software 
Community of 
Practice 

The Information Technology (IT) Community of Practice (CoP) is 
focused on improving the performance of the DoD IT/SW Workforce. 
This community is here to support your IT/software acquisition needs.  
IT/Software has rapidly become the critical component to DoD's 
success on and off the battlefield.  This community is focused on 
collaborating with the IT/software Acquisition workforce to ensure we 
engineer, design, develop and sustain world-class IT/software 
acquisition practices.  This community touches on all aspects of 
IT/software acquisition for the improvement of better, faster, cheaper 
software solutions for all DoD personnel. 

 
Agile Software 
Acquisition 
Guidebook 

This guidebook provides PMs with information on developing 
acquisition strategies for Agile software development. This guide will 
also support all other members of the program team by providing an 
understanding of Agile practices. Whiile this guidebook offers 
actionable information, it focuses primarily on the principles and good 
practices of an Agile software development approach through the lens 
of an acquisition strategy.  
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Software is 
Never Done: 
Refactoring the 
Acquisition 
Code for 
Competitive 
Advantage 

This report emphasizes three fundamental themes. 1) Speed and cycle 
time are the most important metrics for managing software. 2)  
Software is made by people and for people, so digital talent matters. 
And 3) Software is different than hardware (and not all software is the 
same). The main report provides an assessment of the current and 
desired states for software acquisition and practices, as well as a 
review of previous reports and an assessment of why little has 
changed in the way DoD acquires software, with emphasis on three 
fundamental themes. The report's recommendations are broken into 
four lines of effort, with a set of primary rec- ommendations provided 
for each (bold), along with additional rec- ommendations that can 
provide further improvements. Each rec- ommendation is accompanied 
by a draft implementation plan and potential legislative language. 

 
Report to 
Congress on 
FY20 NDAA 
Section 
862(b)(1)(B) 
Software 
Development 
and Software 
Acquisition 
Training and 
Management 
Programs 

This report is a continuation of efforts initiated after the publication of 
the 2018 Defense Science Board (DSB) report titled "Design and 
Acquisition of Software for Defense Systems", the 2019 Defense 
Innovation Board (DIB) report titled "Software Is Never Done: 
Refactoring the Acquisition Code for Competitive Advantage", also 
known as the Software Acquisition and Practices (SWAP) report, and 
the August 2020 initial report submitted to congressional defense 
committees in response to FY20 NDAA section 862(b). This report 
complements other ongoing congressional efforts related to software 
and workforce development: (1) Sec. 230. Policy on Talent 
Management of Digital Expertise and Software Professionals; (2) Sec. 
255. Department-wide Software Science and Technology Strategy; (3) 
Sec. 256. Artificial Intelligence Education Strategy; and (4) Sec. 800. 
Authority for Continuous Integration and Delivery of Software 
Applications and Upgrades to Embedded Systems. Ultimately, the goal 
of the actions initiated by the response to FY20 NDAA section 862(b), 
as described in this final report, is to ensure that the defense workforce 
has the necessary training and tools to anticipate the demands of an 
ever-changing digital environment. This report and its accompanying 
appendices describe the approach developed by A&S and its partners 
to meet the requirements established under FY20 NDAA section 
862(b). This includes the identification of software training, the 
development of an initial software competency menu, the incorporation 
of software competencies in existing DoD workforce requirements, the 
identification of potential career paths, and the creation of a training 
implementation plan to validate course curriculum and delivery for 
software acquisition professionals. 
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APPENDIX C:  EXAMPLE KEYWORD CLUSTERING 

This clustering of keywords related to the SEMOD focus areas was completed by student 
Loveday Glandon from the University of Alabama-Huntsville. In these diagrams there is a 
high level topical organization to the left and sub-topic organizations to the right. In the 
“Digital Acquisition” topic area there is pretty good coverage of all the four focus areas into 
lower level clusters. In all the other topic areas some of the focus areas are fully missing 
from the textual guidance. 
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APPENDIX D:  POTENTIAL DIGITAL ARTIFACTS 

This is a list of end item artifacts extracted from the combined set of policy and guidance 
documents compiled by student Zach Schaber from Stevens Institute of Technology. This 
list was compiled in response to the question “what digital artifacts might form the 
authoritative source of truth?” It is included here as a useful reference. 

Document Description Phase 

Draft Capability Development Document (CDD) MSA 

Request for Proposal (RFP) MSA 

Acquisitiong Strategy (AS) MSA 

Systems Engineering Plan (SEP) MSA 

RAM-C Report  MSA 

Test & Evaluation Master Plan (TEMP) MSA 

Analysis of Alternatives Report (AoA Report) MSA 

Program Protection Plan (PPP) MSA 
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Information Assurance Strategy (IA Strategy) MSA 

Life-Cycle Sustainment Plan (LCSP) MSA 

Component Cost Estimate (CCE) MSA 

Concept of Operations/Operational Mode summary/Misssion Profile (CONOPS/OMS/MP) MSA 

Architectures, system digital artifacts (models, simulations, etc.) MSA Output 

Results of Market Research MSA Output 

Manufacturing and Quality (M&Q) Plans MSA Output 

Interdependencies/Interfaces/MOAs MSA Output 

Initial Life Cycle Mission Data plan (LMDP) MSA Output 

Draft System Performance Specification MSA Output 

Prototyping Strategy MSA Output 

Value Engineering results MSA Output 

Informated advice to the Security Classification Guide (SCG) MSA Output 

Early Operational Assessments (EOAs) MSA Output 

Statement of Work (SOW) MSA Output 

Contract Data REquirements Lists (CDRLs) MSA Output 

Source-Selection Criteria MSA Output 

Spectrum Supportability Risk ASsessment MSA Output 

Acquisition Strategy MSA Output 

Development Request for Proposal Release TMRR 

System Requirements Review (SRR) TMRR 

System Functional Review (SFR) TMRR 

Preliminary Design Review (PDR) TMRR 

Draft CDD TMRR Input 

CONOPS/OMP/MP TMRR Input 

ADM TMRR Input 

PPP TMRR Input 

SEP TMRR Input 

RAM-C Report  TMRR Input 

Reliability Growth Curves (RGCs) TMRR Input 

Trade-off Analysis results TMRR Input 

Digital Engineering Ecosystem Planning TMRR Input 

Digital Artifacts TMRR Input 
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System Safety Engineering and Management Planning  TMRR Input 

Informed advice to ADM 
TMRR 
Output 

Preliminary system design 
TMRR 
Output 

Updated SEP 
TMRR 
Output 

Updated IMP 
TMRR 
Output 

Updated IMS 
TMRR 
Output 

Updated RAM-C Report 
TMRR 
Output 

Updated RGC 
TMRR 
Output 

Updated PPP 
TMRR 
Output 

Trade-off Analysis Results 
TMRR 
Output 

ESOH Analyses 
TMRR 
Output 

Assessment of Technical Risk 
TMRR 
Output 

Manufacturing Readiness 
TMRR 
Output 

Consideration of Technology issues 
TMRR 
Output 

TRA Plan 
TMRR 
Output 

Updated Life Cycle Mission Data Plan  
TMRR 
Output 

Updated System Performance Specification 
TMRR 
Output 

System Preliminary Design including functional baseline and allocated baseline 
TMRR 
Output 

Architectures, System Models and Simulations 
TMRR 
Output 

Prototyping Strategy and results of TMRR Prototyping Activities 
TMRR 
Output 

PDR Assessment 
TMRR 
Output 

Informated Advice to APB 
TMRR 
Output 

Informed advice to Affordability and Resource Estimates 
TMRR 
Output 

Informed Advice to Acquisition Strategy 
TMRR 
Output 
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Informed advice to LCSP 
TMRR 
Output 

Informed Advice to DMSMS Management Plan 
TMRR 
Output 

Initial Information Support Plan (ISP) 
TMRR 
Output 

Informed advice to TEMP 
TMRR 
Output 

Early DT&E Assessments 
TMRR 
Output 

Informed advice to draft and final Development RFP 
TMRR 
Output 

Informed advice for the spectrum supportability Risk Assessment 
TMRR 
Output 

Informed advice for Waveform Assessment Application 
TMRR 
Output 

Critical Design Review (CDR) EMD 

Test Readiness Review (TRR) EMD 

System Verification Review (SVR) / Functional Configuration Audit (FCA) EMD 

Production Readiness Review (PRR) EMD 

Initial Operational Capability (IOC) P&D 

Full Operational Capability (FOC) P&D 

Post Implementation Review P&D 

FRP P&D 

VOLT Report P&D Input 

LCSP P&D Input 

DMSMS Management Plan P&D Input 

TEMP P&D Input 

ISP of Record P&D Input 

Updated FRP DR and.or FDDR P&D Output 

HSI Analyses P&D Output 

Informed advice to TEMP P&D Output 

OT&E Assessments P&D Output 

Draft and Final RFPs for Production and SE Support P&D Output 

Informed advice for Spectrum Supportability Risk Assessment P&D Output 

ADMs associated with Milestone C and FDDR O&S Input 

Trade-Off analysis results O&S Input 

system safety hazard analysis updated O&S Input 
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End-User Feedback and trouble reports O&S Input 

Spectrum Supportability Risk assessment O&S Input 

Parts and Diminishing Manufacturing Sources and Material Shortages (DMSMS) Risk 
analysis O&S 

Disposal Plan? O&S 

Lessons Learned O&S 

Archive Data O&S 

Safe, sustainable, and reliable system that meets operational needs O&S Outputs 

Assessment of technical risk O&S Outputs 

Interdependencies/Interfaces/MOAs O&S Outputs 

ISP of Record O&S Outputs 

In-Service Performance and Failure Data O&S Outputs 

Value Engineering Results O&S Outputs 

Validated Models and Simulations representing the fielded System O&S Outputs 

Engineering Change Proposal (ECP) Packages O&S Outputs 

 


